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TO: ALL USERS OF THE ACTIVE PROJECT STATUS REPORT.
FROM: PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

The contents of this report for this month (Data Date: 04/07/2006 ) are as follows:
Projects Added

Projects Rescheduled
Design Projects without Construction

The main body of the report: This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.” Projects
that are to be constructed by other agencies are listed in the section that follows, JPA numbers are provided when available.

Index: This section is sorted by route and beginning mile post.

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at: (602)
712-7678.

PROGRAM AND PROJECT MANAGEMENT TEAM

This information is also available on ADOT'’s Internet @:

http://www.azdot.gov/Highways/ppms/
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ACTIVE PROJECT STATUS REPORT
GLOSSARY

“A/C” Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an
“A” is not present, then the date is the current working view.

Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisement date)

County Abbreviations:

AP Apache GH Graham MO  Mohave SC Santa Cruz

CH Cochise Gl  Gila NA  Navajo SW  Statewide

CN  Coconino LA LaPaz PM  Pima YU Yuma

GE Greenlee MA  Maricopa PN  Pinal YV  Yavapai
COG - Council of Governments
CPSID - Four-character key field used by the critical path scheduling system to identify a project
Data Date - Reflects the status of activities and PRB actions as of the date. Bid Advertisements

are as of the end of the month.

Date PRB Shifted - Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'
Env Clr - Environmental Clearance
IGA - InterGovernmental Agreement
JPA - Joint Project Agreement
Kick-off - Project Kick-off team meeting
Map/Srv - Mapping and Survey



MP / BMP -
OSD -

PDC -
Planned BA -

Planned St | - IV

Program Cost -
R/W Clr -

RTE -

T/C pl -

TBD -

U/R Clr -

Val Analysis -

X->Y

ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

Mile Post / Beginning Mile Post

Optimum Start for Design. This is the latest date on which the design process should begin.
Pre-Design Completion

Planned Bid Award Date

Planned dates for design stages | through IV as determined by the original customized
schedule dates.

The programmed project cost in dollars including construction engineering.
Right-of-Way Clearance

Route

Traffic Control Plans complete

To Be Determined

Utilities and Railroad Clearance

Value Analysis

X — The number of times the project has moved since its original inclusion in the
5-Year Program.

Y — The number of months the project has moved from the original schedule date.



Resource Allocation Categories

211.06 SCOPING - STATEWIDE 320 ROADSIDE FACILITIES IMPROVEMENTS
100 SYSTEM PRESERVATION 211.07 STATEWIDE - DISTRICT MINOR PROJECTS 321.00 STATE PARKS ROADS
110 PAVEMENT PRESERVATION 212.00 UTILITIES SUPPORT 322.00 NEW REST AREAS
111.00 STATEWIDE PAVEMENT PRESERVATION 212.01 UTILITY RELOCATION - STATEWIDE 323.00 NEW LANDSCAPING
112.00 STATEWIDE MINOR PAVEMENT PRESERVATION 213.00 RIGHT OF WAY SUPPORT 324.00 SCENIC, HISTORIC & TOURIST SIGNS
113.00 PREVENTATIVE MAINTENANCE 213.01 R/W PLANS - STATEWIDE 325.00 STATEWIDE ENHANCEMENT PROJECTS
114.00 MAG REGIONWIDE RUBBERIZED ASPHALT 214.00 ENVIRONMENTAL SUPPORT 325.01 CONTINGENCY (ADOT PROJECTS OF OPPORTUNITY)
120 BRIDGE PRESERVATION 214.01 HAZARDOUS MATERIAL - STATEWIDE 325.02 ENHANCEMENT PROJECTS - STATEWIDE
121.00 EMERGENCY BRIDGE REPAIR 214.02 ENVIRONMENTAL - ARCHAEOLOGICAL 325.03 ENHANCEMENT PROJECTS - LOCAL GOVERNMENT
122.00 BRIDGE REPAIR 214.03 PUBLIC HEARINGS - STATEWIDE 326.00 NATIONAL RECREATIONAL TRAILS
123.00 BRIDGE SCOUR PROTECTION 214.04 ENVIRONMENTAL - STATEWIDE (ON-CALL) 326.01 RECREATIONAL TRAILS PROGRAM - STATE PARK MATCH
124.00 BRIDGE SEISMIC RETROFIT 214.05 ENVIRONMENTAL - STATEWIDE (ARCHAEOLOGICAL STUDIES) 330 MAJOR CAPACITY/OPERATIONAL SPOT IMPROVEMENTS
125.00 BRIDGE REPLACEMENT & REHABILITATION 215.00 PLANNING SUPPORT 331.00 SPOT CAPACITY AND OPERATIONAL IMPROVEMENTS
126.00 BRIDGE INSPECTION & INVENTORY 215.01 STATEWIDE - MATCH FOR FEDERAL FUNDS 332.00 TRAFFIC INTERCHANGE PROGRAM
130 SAFETY PROGRAM 216.00 BRIDGE SUPPORT 333.00 CLIMBING/PASSING LANE PROGRAM
131.00 BLUNT END GUARDRAIL REPLACEMENT 217.00 CONTRACT AUDITING 334.00 ROUTE TURNBACK PROJECTS
132.00 HAZARD ELIMINATION PROGRAM 218.00 PRIMAVERA SUPPORT 335.00 /TS PROGRAM
133.00 ROCKFALL CONTAINMENT 220 OPERATING SUPPORT 335.01 RURALITS - STATEWIDE
134.00 HIGHWAY RAIL CROSSINGS 221.00 TRAINING 335.02 RURALITS - STATEWIDE (PRESERVATION)
135.00 GOVERNOR'S OFFICE OF HIGHWAY SAFETY 221.01 TRAINING, ITD TECHNICAL - STATEWIDE 340 CORRIDOR IMPROVEMENTS
140 PUBLIC TRANSIT 221.02 TRAINING, NHI - STATEWIDE 341.00 RURAL CORRIDOR RECONSTRUCTION
141.00 ROLLING STOCK REPLACEMENT 222.00 WORK ZONE SAFETY 342.00 URBAN CORRIDOR RECONSTRUCTION
142.00 PUBLIC TRANSIT FUNDS 223.00 OUTDOOR ADVERTISING CONTROL 342.01 PAG REGIONWIDE
150.00 ROADSIDE FACILITIES 224.00 COMMUNITY RELATIONS SUPPORT 343.00 ACCESS CONTROL
151.00 REST AREA REHABILITATION 225.00 PRIVATIZATION SUPPORT 344.00 SAFETY MANAGEMENT SYSTEM
152.00 LANDSCAPING REHABILITATION 226.00 SIB CAPITALIZATION 345.00 FREEWAY SERVICE PATROLS
153.00 REST AREA PRESERVATION 227.00 RISK MANAGEMENT INDEMNIFICATION 346.00 PARK AND RIDE CONSTRUCTION/IMPROVEMENTS
160 OPERATIONAL FACILITIES 228.00 PROFESSIONAL AND OUTSIDE SERVICES 350 TEA 21 HIGH PRIORITY PROJECTS
161.00 SIGNAL WAREHOUSE & RPMS 229.00 PARTNERING SUPPORT 351.00 HOOVER DAM BRIDGE
162.00 PORT OF ENTRY 230 PROGRAM OPERATING CONTINGENCIES 352.00 RIO RICO FRONTAGE ROAD
163.00 MECHANICAL, HARDWARE, SOFTWARE REPLACEMENT 231.00 DESIGN MODIFICATIONS CONTINGENCY 353.00 VETERAN'S MEMORIAL OVERPASS
164.00 SIGN REHABILITATION 232.00 GENERAL CONTINGENCY 354.00 AREA SERVICE HIGHWAY
165.00 EMERGENCY REPAIR PROJECTS 233.00 EMERGENCY PROJECTS CONTINGENCY
234.00 PROGRAM COST ADJUSTMENTS CONTINGENCY
200 SYSTEM MANAGEMENT 235.00 RIGHT OF WAY ACQUISITION CONTINGENCY
210 DEVELOPMENT SUPPORT 236.00 FEDERAL TAX EVASION PROGRAM

211.00 DESIGN SUPPORT

211.01 ENGINEERING TECHNICAL GROUP - STATEWIDE 300 SYSTEM IMPROVEMENTS

211.02 ROADWAY GROUP - STATEWIDE 310 MINOR CAPACITY/OPERATIONAL SPOT IMPROVEMENTS
211.03 TRAFFIC GROUP - STATEWIDE 311.00 DISTRICT MINOR PROJECTS
211.04 MATERIALS GROUP - STATEWIDE 312.00 TRAFFIC SIGNALS

211.05 PROJECT MANAGEMENT - STATEWIDE 313.00 DISTRICT FORCE ACCOUNT



CPS
ID:

CB1G

MV1F

AU1G

NW1F

AK1G

CK1G

HE1G

PROJECTS ADVERTISED LAST REPORTING PERIOD

PROJECT NUMBER:
RTE: CO: MP: TRACS:

IM -010-A(007)A

10 LA

0.0 H646001C

STP -B19-A(003)A

19B sC

2.9 H613701C

BR -060-F(004)B
60 AP 371.0 H639201C

S

-087-C-510

87 NA 341.6 H615701C

STP -089-A(005)A
89 YV 278.2 H635901C

264-A-NFA
264 AP 446.2 H647601C

S -999-A-505

999 sw

0.0 H660801C

PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

CA STATE LINE - HOVATTER
SIGN REHAB
PROJ MGR: TAMIRISA PH: 712-7772

JCT SR189 MARIPOSA RD - JCT I-19
3" MILL + 2.5" ARAC

PROJ MGR: MISHLER  PH: 712-8678

MALLORY DRAW BRIDGE
BRIDGE REPLACEMENT
PROJ MGR: SISLEY  PH: 712-8938

RUBY CHANNEL BR #1485
LINE & GROUT BRDG & WIDEN RDWY
PROJ MGR: LEON PH: 712-7712

YARNELL - PEEPLES VALLEY YARD
PAVMNT PRES OVRLY & CLVRT EXTN
PROJ MGR: MURADVICH PH: 712-8664

HUBBELL TRADING POST
INTERSECTION IMPVMNT
PROJ MGR: WALLACE PH: 928-779-7580

STATEWIDE VMS PH 6
CONSTRUCT VMS SIGNS
PROJ MGR: KUMAR  PH: 712-8110

BID
OPENING/
ACTUAL ADV
DATES:

05/12/2006
04/11/2006

04/21/2006
03/24/2006

05/26/2006
04/12/2006

04/28/2006
03/24/2006

04/28/2006
03/24/2006

04/28/2006
03/29/2006

04/28/2006
03/30/2006

PROGRAM
COST:

(in thousands)

$2,600

$2,900

$6,150

$1,830

$2,300

$800

$3,476

% DBE
GOAL

N/A

N/A

N/A

N/A

N/A

N/A

N/A

CONTRACT

LENGTH

250 WORKING

DAYS

40 WORKING

DAYS

200 WORKING

DAYS

100 WORKING

DAYS

120 WORKING

DAYS

60 WORKING

DAYS

155 WORKING

DAYS

PUBLISHED DATE:

04/20/2006



CPS
ID:

PA1H

SJ1F

VP1F

KK1H

FN1G

DF1G

VN1F

PROJECTS ADDED DURING THE LAST REPORTING PERIOD

PROJECT NUMBER:
RTE: CO: MP: TRACS:

10 LA 41.6 H703701C

A(001)A
40B MO 52.0 H616901C

066-A(003)A
66 CN 103.0 H633101C

70 GE 343.0 H694401C

95 LA 112.0 H660601C

095-C(007)A
95 MO 181.9 H640901C

180-A(004)A
180 CN 216.2 H633401C

PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

I-10, VARI LOCATIONS VICKSBURG TI
SYS PRES-RSTOR/REHAB/RESURFA
NOT ASSIGNED 1

KINGMAN POWERHOUSE FOOTBRIDGE
CONSTRUCT PEDESTR FOOTBRIDG
PROJ MGR: GASSER  PH: 712-4603

SR 66, PEACH SPRINGS MAIN ST.
CONSTRUCT SIDEWALKS
PROJ MGR: O'CONNOR PH: 712-7530

US 70 SAN SIMON BRIDGE
REPLACE CRASH/GUARD
PROJ MGR: MURADVICH PH: 712-8664

SR 95 AT MP 112 - TURN LANES
INSTALL RT & LFT TURN LANES
PROJ MGR: RILEY  PH:712-7643

SR-95, MP 181.9 - 182.2
LANDSCAPE & MULTI-USE PATHWAY
PROJ MGR: O'CONNOR PH: 712-7530

US180, NAVAJO BLVD-SECHRIST ELM
CONST MULTI-USE PATH
PROJ MGR: O'CONNOR PH: 712-7530

COMMENTS:

PROJECT ADDED BY THE PRB.

PROJECT ADDED BY THE PRB.

PROJECT ADDED BY THE PRB.

PROJECT ADDED BY THE PRB.

PROJECT ADDED BY THE PRB.

PROJECT ADDED BY THE PRB.

PROJECT ADDED BY THE PRB.

PROJECT COST:
(in thousands)

$862

$50

$530

$145

$500

$585

$693

PUBLISHED DATE:

BID
READY
DATE:

IGA FY 06

MAY 06

MAY 06

APR 06

JUN 06

MAY 06

MAR 06

04/20/2006



PROJECTS ADDED DURING THE LAST REPORTING PERIOD

PROJECT NAME: BID
CPS PROJECT NUMBER: TYPE OF WORK: PROJECT COST: READY
ID: RTE: CO: MP: TRACS: PROJECT MANAGER: COMMENTS: (in thousands) DATE:
GC1F 180-A-(002A SECHRIST SCHOOL-FREEMONT DR PROJECT ADDED BY THE PRB. $1,302 MAR 06

180 CN 217.3 H599901C MULTI-USE PATHWAY
PROJ MGR: O'CONNOR PH: 712-7530

VQI1F 260-C(003)A SR-260, WILLS STREET - JCT US-60 PROJECT ADDED BY THE PRB. $469 MAY 06
260 NA 336.9 H633601C MULTI-USE PATH
PROJ MGR: O'CONNOR PH: 712-7530
LK1G 260-C-502 SR-260 @ JCT WOOLFORD RD PROJECT ADDED BY THE PRB. $300 TBD FY 06

260 NA 343.0 HX12101C CONSTRUCT TRAFFIC SIGNAL
PROJ MGR: WARDE PH: 712-7792

PUBLISHED DATE:  04/20/2006



CPS
ID:

CB1G

DB1G

MV1F

CA1lF

BN1C

PC1E

NW1F

SP1B

PROJECTS RESCHEDULED DURING THE LAST REPORTING PERIOD

PROJECT NUMBER:
RTE: CO: MP: TRACS:
PROGRAM COST:

IM -010-A(007)A
10 LA 0.0 H646001C
$2,600

17 MA 1949 H642301C
$3,035

STP -B19-A(003)A
19BSC 2.9 H613701C
$2,900

TEA -040-A(007)A
40 MO 52.0 H605201C
$424

IM -040-E(200)A
40 AP 330.0 H636501C
$15,032

060-A
60 LA 49.6 H584801C
$3,728

S -087-C-510
87 NA 341.6 H615701C
$1,830

600-1-554
101LMA 45.1 H491401C
$6,550

PPMS APSR RESCHEDULED SECTION

PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

CA STATE LINE - HOVATTER
SIGN REHAB
PROJ MGR: TAMIRISA PH: 712-7772

I-17, 16TH ST - BUCKEYE RD
CONSTRUCT SCREEN WALL
PROJ MGR: BEASLEY  PH: 712-7645

JCT SR189 MARIPOSA RD - JCT 1-19
3" MILL + 2.5" ARAC
PROJ MGR: MISHLER  PH: 712-8678

[-40,STOCKTON HILL RD-HARRISON ST
MULTI-USE PATHWAY

PROJ MGR: GASSER  PH: 712-4603

MCCARRELL TI - QUERINO
REMOVE & REPLACE + ARFC
PROJ MGR: FRIEKH PH: 712-8553

HOPE - WENDEN
3" COLD RECYCLE +1/2" AR-ACFC
PROJ MGR: JAWHAR  PH: 712-7994

RUBY CHANNEL BR #1485
LINE & GROUT BRDG & WIDEN RDWY
PROJ MGR: LEON PH: 712-7712

SRPMIC BOUNDARY - CAMELBACK
CONSTRUCT LANDSCAPE
PROJ MGR: MCCALLY PH: 712-7646

COMMENTS:

PROJECT ADVERTISED FOR BID.

PROJECT RESCHEDULED BY THE PRB.

PROJECT ADVERTISED FOR BID.

PROJECT RESCHEDULED BY THE PRB.

PROJECT RESCHEDULED BY THE PRB.

PROJECT RESCHEDULED BY THE PRB.

PROJECT ADVERTISED FOR BID.

PROJECT RESCHEDULED BY THE PRB.

* NOTE~ Bid Ready dates can remain the same,
while the Bid Advertisement dates change.

BID READY:
RESCHEDULED:
FROM: TO:
MAR 06 APR 06
MAR 06 APR 06
TBD FY 06 MAR 06
APR 05 MAY 06
MARO6 * MAR 06
APRO6 * APR 06
TBD FY 06 MAR 06
DEC 05 MAR 06

PUBLISHED DATE:

04/20/2006



CPS
ID:

EL1G

GN1H

RE1E

QG1C

AR1E

AGSP

NSSP

SD1E

DESIGN WITHOUT CORRESPONDING CONSTRUCTION

PROJECT NUMBER:
RTE: CO: MP: TRACS:
DESIGN BUDGET:

10 PM 250.0

$1,800

17 Yv 299.0

$1,000

017-B
17 CN 322.0 H6301S1D

$600

019-A

19 scC

82 sC

4.9 H5127S1D
$500

0.0
$225

87 NA 346.0

$175

89A YV ASP

$150

093-A

93 MO

1.0 H534701D
$3,540

PROJCT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ORANGE GROVE - RUTHRAUFF
DESIGN
PROJ MGR: MAUCHER PH:520-620-5429

MP 299 TO MP 318
DCR/ED
PROJ MGR: DARIUSH  PH: 712-8427

MUNDS PARK Tl
DESIGN TRAFFIC INTERCHANGE
PROJ MGR: WALLACE PH: 928-779-7580

COUNTRY CLUB RD TO RUBY ROAD
DESIGN FRONTAGE RD
PROJ MGR: WILSON PH: 520-620-5426

PATAGONIA LAKE (SONOITA CREEK)
DESIGN
PROJ MGR: MA PH: 712-6660

HOMOLOVI RUINS STATE PARK
DESIGN ROADWAY
PROJ MGR: MA PH: 712-6660

RED ROCK STATE PARK
DESIGN
PROJ MGR: MA PH: 712-6660

HOOVER DAM TO MP 17
DESIGN ROADWAY, PH 1
PROJ MGR: DOESCHER PH: 712-7551

COMMENTS:

FUNDING START

DISTRICT:

T

PUBLISHED DATE:

FISCAL
YEAR:

2009

2006

2006

2006

2007

2007

2008

2006

04/20/2006



CPS
ID:

LE1G

QL1F

QN1F

RB1F

LY1C

DESIGN WITHOUT CORRESPONDING CONSTRUCTION

PROJECT NUMBER:

RTE: CO: MP: TRACS:
DESIGN BUDGET:

93 MO 101.8

095-C
95 LA 125.0

095-C

95 MO 190.0 H4511S1D

260-A

260 YV 208.8 H6256K1D

260 Gl 258.0

$1,600

$200

$250

$150

$1,300

PROJCT NAME:
TYPE OF WORK:
PROJECT MANAGER:

ANTELOPE WASH
DESIGN NEW ROADWAY

PROJ MGR: DOESCHER PH: 712-7551

SR 95 @ MP 125
DESIGN PASSING LANE
PROJ MGR: RILEY  PH:712-8646

NORTH OF LAKE HAVASU CITY
DESIGN PASSING LANE
PROJ MGR: RILEY  PH:712-7643

COTTONWOOD - CAMP VERDE
DESIGN PASSING LANE
PROJ MGR: ANDAZOLA PH: 712-7629

LION SPRINGS SECTION
DESIGN (ROADWAY)
PROJ MGR: ANDAZOLA PH: 712-7629

COMMENTS:

FUNDING START

DISTRICT:

K

PUBLISHED DATE:

FISCAL
YEAR:

2008

2007

2007

2007

2009

04/20/2006



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

DATA DATE:
PUBLISHED DATE:

04/07/2006
04/21/2006

Project Number: Route: CO: MP: TRACS: Dist: Length A/C PDC: A/C Map/Survey: A/C Env Clr: Planned St I: A/C Stage I:  Planned Bid Award
Project Name: Type of Work: A/C OSD: A/C Geo/Survey: A/ICR/WCIr:  Planned Stll: ~ A/C Stage Il: Est. Const Duration comments on forest,COE, BLM, IGA
Project Manager Phone# TRACSD: AIC Kick-Off: A/C Val Analysis: ~ A/ICU/RCIr:  Planned Stlll: ~ A/C Stage Ill:  Bid Shift Arrow and Tribal Clearances / Approvals,
CPSID: Funding Codes: Project Cost: A/C Mat Memo: A/C TICPI.: Planned St IvV:  A/C Stage IV: Date PRB Shifted: General Comments
BID READY: March 2006
008-A(004) 8 YU 559 H206001C Y 0.1 11/09/2000 A 03/27/2001 A 03/04/2004 A 06/27/2001  06/27/2001 A 05/19/2006 Bid Advertisement: April 2006
MOHAWK REST AREA CONSTRUCT REST AREA 12/28/2000 A 03/15/2002 A 02/26/2004 A 11/05/2002  11/05/2002 A 300 Days ggﬁé%gﬁgﬂgﬁé FEF;(C;JEECCTTE'DST%NBDEER
PROJ MGR: EINWECK ~ PH: 712-6747 H206001D 11/13/2000 A 05/03/2005 A 09/23/2003  09/23/2003 A 1 --> -7 COMPLETED IN MID MAY 2006.
FRIC 322 $9,500,000 01/27/2004  01/27/2004 A (05/03)
010-C 10 MA  160.0 H662701C E 0.5 Bid Advertisement: March 2006
-10/RAY ROAD TI CONSTRUCT TI IMPROVEMENTS
PROJ MGR: SALAHUDDIN PH: 712-8620 H6627S1D 1->1
BALG 342 $6,138,000 (02/06)
010-E(008)A 10 PM 2610  H634801C T 0 11/26/2003 A 10/07/2003 A 06/28/2004 A 06/16/2006 Bid Advertisement: April 2006
6THAVETI SIDEWALKS AND ARTISTIC FENCING 06/03/2005 A 03/22/2005 A 08/30/2005  09/13/2005 A 75 Days /SLTTYV\?O'ERTKUFCAS&’\"C\’/V\'T'-EQ%HQ'IS’\‘TS"ETF;EFAEHON.
PROJMGR: CLARK PH:520-620-5428 09/25/2003 A 04/28/2006 0->0 STATE WILL ADVERTISE FY 07 (JULY OR AUGUST)
OP1E 325 $350,000 11/30/2005  01/10/2006 A
STP -B19-A(003)A 19B  SC 2.9 H613701C T 2.8 10/20/2003 A 04/21/2006 Bid Advertisement: March 2006
JCT SR189 MARIPOSA RD - JCT I-19 3"MILL + 25" ARAC 10/20/2003 A 11/16/2005 A 60 Days ADVFORBID
PROJ MGR: MISHLER ~ PH: 712-8678 H613701D 10/21/2003 A 10/26/2005 A 07/02/2004 A 0 >0
MV1F 111 123 $2,900,000 12/06/2004 A 10/28/2004 A 09/03/2004 A (03/06)
IM -040-E(200)A 40 AP 330.0 H636501C H  11.8 03/02/2006 A 04/28/2006 Bid Advertisement: March 2006
MCCARRELL TI - QUERINO REMOVE & REPLACE + ARFC 01/13/2006 A E'ENEANL ;(S)%/EEEV% E;EYE(J“‘6§UBM'TTED- PROJECT HAS
PROJ MGR: FRIEKH PH: 712-8553 H6365S1D 11/30/2005 A 02/13/2006 A 12/28/2005  12/28/2005 A 0 >0
BN1C 111 $15,032,000 03/24/2006 A 02/13/2006  02/13/2006 A (06/98)
077-A 77 PM 775 H545901C T 5 08/31/2006 Bid Advertisement: April 2006
CALLE CONCORDIA - TANGERINE RD WIDEN TO 6 LANES 10/27/2004 A 05/31/2006 11/14/2006 03/22/2005  03/22/2005 A
PROJ MGR: PARKER PH: 520-620-5430 H5459S1D 10/27/2004 A 06/05/2006 06/08/2005  06/28/2005 A 0->0
EN1E 331 341 $9,000,000 10/18/2005 A 09/09/2005  10/07/2005 A
S -087-C-510 87 NA 3416  H615701C  H 1 03/13/2006 A Bid Advertisement: March 2006
RUBY CHANNEL BR #1485 LINE & GROUT BRDG & WIDEN RDWY 06/01/2005 A 02/10/2006 A ADV FOR BID
PROJMGR: LEON  PH: 712-7712 H615701D 06/01/2005 A 03/03/2006 A 07/01/2005 A 0-->0
NW1F 125 $1,830,000 (03/06)
STP -089-A(005)A 89 YV 2782  H635901C P 5.1 11/30/2004 A 12/01/2005 A 04/07/2006 Bid Advertisement: March 2006
YARNELL - PEEPLES VALLEY YARD PAVMNT PRES OVRLY & CLVRT EXTN 03/21/2005 A 60 Days ADVFORBID
PROJ MGR: MURADVICH PH: 712-8664 H6359S1D 12/14/2004 A 11/04/2005 A 07/08/2005 A 1->1
AK1G 111 $2,300,000 09/23/2005 A 09/09/2005 A 10/27/2005 A (01/06)

APSR- MAIN BODY, CUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

DATA DATE:
PUBLISHED DATE:

04/07/2006
04/21/2006

Project Number: Route: CO: MP: TRACS: Dist: Length A/C PDC: A/C Map/Survey: A/C Env Clr: Planned St I: A/C Stage I:  Planned Bid Award
Project Name: Type of Work: A/C OSD: A/C Geo/Survey: A/ICR/WCIr:  Planned Stll: ~ A/C Stage Il: Est. Const Duration comments on forest,COE, BLM, IGA
Project Manager Phone# TRACSD: AIC Kick-Off: A/C Val Analysis: ~ A/ICU/RCIr:  Planned Stlll: ~ A/C Stage Ill:  Bid Shift Arrow and Tribal Clearances / Approvals,
CPSID: Funding Codes: Project Cost: A/C Mat Memo: A/C TICPI.: Planned St IvV:  A/C Stage IV: Date PRB Shifted: General Comments
BID READY: March 2006
600-1-554 101L MA 451 H491401C E 15 05/26/2000 A 12/13/2005 A Bid Advertisement: June 2006
SRPMIC BOUNDARY - CAMELBACK CONSTRUCT LANDSCAPE 05/29/2000 A 11/28/2005 A 06/30/2000  06/30/2000 A QOTW%LEEEE%ES)’\‘S FS(XI(EECB'?IDOANT\EV%HQQJM?E.A
PROJMGR: MCCALLY  PH: 712-7646 05/29/2000 A 04/02/2002 A 10/31/2000 10/31/2000 A 7 ---> 10  ADVERTISE FOR BID IN JUNE.
SP1B 323 $6,550,000 03/08/2001  03/08/2001 A (04/06)
180-A(004)A 180 CN 2162  H633401C F 1.1 Bid Advertisement: May 2006
US180, NAVAJO BLVD-SECHRIST ELM CONST MULTI-USE PATH
PROJ MGR: O'CONNOR PH: 712-7530 H633401D 0 -->0
VN1F $693,000
180-A-(002A 180 CN 217.3  H599901C F 1.2 Bid Advertisement: May 2006
SECHRIST SCHOOL-FREEMONT DR MULTI-USE PATHWAY PROJECT TO BID ADVERTISE WITH H6334.
PROJ MGR: O'CONNOR PH: 712-7530 0 >0
GC1F $1,302,000
264-A-NFA 264 AP 4462  HG47601C  H 1 02/28/2005 A 05/25/2005 A 12/01/2005 A 06/05/2006 Bid Advertisement: March 2006
HUBBELL TRADING POST INTERSECTION IMPVMNT 05/11/2005 A 06/07/2005 A 10/05/2005 A 07/19/2005  07/19/2005 A 90 Days ADVFORBID
PROJ MGR: WALLACE PH: 928-779-7580 H6476S1D 12/01/2005 A 10/24/2005  10/24/2005 A >
CK1G 311 $800,000 09/23/2005 A 01/13/2006 A 12/13/2005  12/13/2005 A
S -999-A-505 999 SW 00 H660801C  E 0 03/23/2006 A Bid Advertisement: March 2006
STATEWIDE VMS PH 6 CONSTRUCT VMS SIGNS ADV FORBID
PROJMGR: KUMAR  PH: 712-8110 H660801D >
HE1G 335 $3,476,000

APSR- MAIN BODY, CUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

DATA DATE:
PUBLISHED DATE:

04/07/2006
04/21/2006

Project Number: Route: CO: MP: TRACS: Dist: Length A/C PDC: A/C Map/Survey: A/C Env Clr: Planned St I: A/C Stage I:  Planned Bid Award
Project Name: Type of Work: A/C OSD: A/C Geo/Survey: A/ICR/WCIr:  Planned Stll: ~ A/C Stage Il: Est. Const Duration comments on forest,COE, BLM, IGA
Project Manager Phone# TRACSD: AIC Kick-Off: A/C Val Analysis: ~ A/ICU/RCIr:  Planned Stlll: ~ A/C Stage Ill:  Bid Shift Arrow and Tribal Clearances / Approvals,
CPSID: Funding Codes: Project Cost: A/C Mat Memo: A/C TICPI.: Planned St IvV:  A/C Stage IV: Date PRB Shifted: General Comments
BID READY: April 2006
IM -010-A(007)A 10 LA 0.0 H646001C Y 60 11/23/2004 A 01/12/2004  01/12/2004 A Bid Advertisement: April 2006
CA STATE LINE - HOVATTER SIGN REHAB 11/18/2003 A 02/14/2005 A 05/28/2004  05/28/2004 A ADV FOR BID
PROJ MGR: TAMIRISA  PH: 7127772 H646001D 01/03/2006 A 08/30/2004  08/30/2004 A 1->1
CB1G 164 $2,600,000 10/01/2004 A 01/14/2005  01/14/2005 A (04/06)
010-F-304 10 CH 3226  H670501C S 0.1 Bid Advertisement: May 2006
JOHNSON ROAD TIUP #511 BRIDGE SUPERSTRUCTURE REPLACE.
PROJ MGR: JOHNSON PH:712-8619 H670501D >
CJ1H $670,000
10 CH  383.0 H678601C S 0.1 Bid Advertisement: May 2006
SAN SIMON PORT OF ENTRY REPAIR CONCRETE PAVEMENT E‘/’dﬁti’éﬁg&iﬁﬁ%gmgﬁmﬁfg l'J"%EﬁSY
PROJ MGR: MELLGREN  PH: 712-8629 > CLEARANCES PENDING.
IGIH $110,000
17 MA 1949  H642301C E 4 04/10/2006 Bid Advertisement: June 2006
I-17, 16TH ST - BUCKEYE RD CONSTRUCT SCREEN WALL 10/21/2005 A /’T\II;\‘I;\II:FISOLIJ\E\'\CEUI-\\ILDlllille./Ogb /?DDT%E:;;\B'\E/?DFEO&TRA
PROJ MGR: BEASLEY  PH: 712-7645 H642301D 07/13/2005 A 01/23/2006 A 10/07/2005 A -—-> FUNDS, PROJECT MUST GO THROUGH PRB
DB1G $3,035,000 11/23/2005 A (03/06)  PROCESS PER RESOURCE ADMINISTRATION.
060-A 60 LA 496 H584801C P 129 05/07/2002 A 03/06/2006 A 06/16/2006 Bid Advertisement: June 2006
HOPE - WENDEN 3" COLD RECYCLE +1/2" AR-ACFC 09/08/2005 A 04/18/2005  04/18/2005 A PROJECT IN C&S. PROGRAMMED AMOUNT
INCREASED TO $ 3,728,000
PROJMGR: JAWHAR  PH: 712-7994 H5848S1D 11/15/2004 A 01/26/2006 A 08/15/2005  08/22/2005 A 1->1
PC1E $3,728,000 08/08/2005 A 04/12/2006 12/12/2005  12/13/2005 A (04/06)
BR -060-F(004)B 60 AP 371.0  H639201C G 1 05/06/2005 A 10/31/2005 A 05/01/2006 Bid Advertisement: April 2006
MALLORY DRAW BRIDGE BRIDGE REPLACEMENT 02/28/2005 A 05/27/2005 A 02/07/2006 A 04/15/2005  04/15/2005 A 269 Days ADVFORBID
PROJMGR: SISLEY ~ PH: 712-8938 H6392S1D 02/28/2005 A 11/18/2005 A 08/12/2005  08/12/2005 A 1> -1
AU1G 125 $6,150,000 10/24/2005 A 04/18/2006 12/07/2005  12/07/2005 A (11/05)
70 GE 343.0 H694401C S 0.2 Bid Advertisement: May 2006
US 70 SAN SIMON BRIDGE REPLACE CRASH/GUARD ggség’\i/‘g’l?(ﬁ*( IS FINALIZED. BID READY SHOULD
PROJ MGR: MURADVICH PH: 712-8664 S
KK1H $145,000
087-C-202 87 CN 3040  H611001C  H 0 07/21/2003 A 11/04/2004 A 05/15/2006 Bid Advertisement: May 2006*
ENCHANTED LANE @ MP 304.6 INTERSECTION IMPROVEMENTS 01/29/2004 A 10/03/2005 A 04/14/2006 02/02/2005 A
PROJ MGR: WALLACE PH: 928-779-7580 H6110S1D 09/08/2004 A 05/19/2006 11/16/2005 A 0-->0
YX1F 311 UNDEFINED 04/14/2006 02/10/2006 A

APSR- MAIN BODY, CUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION DATA DATE: 04/07/2006
PROGRAM AND PROJECT MANAGEMENT SECTION PUBLISHED DATE:  04/21/2006
ACTIVE PROJECT STATUS REPORT - DESIGN

Project Number: Route: CO: MP: TRACS: Dist: Length A/C PDC: A/C Map/Survey: A/C Env Clr: Planned St I: A/C Stage I:  Planned Bid Award

Project Name: Type of Work: A/C OSD: A/C Geo/Survey: A/ICR/WCIr:  Planned Stll: ~ A/C Stage Il: Est. Const Duration comments on forest,COE, BLM, IGA
Project Manager Phone# TRACSD: AJC Kick-Off: A/C Val Analysis: A/ICU/RCIr:  Planned Stlll: ~ A/C Stage lll:  Bid Shift Arrow and Tribal Clearances / Approvals,
CPSID: Funding Codes: Project Cost: A/C Mat Memo: A/C TICPI.: Planned St IvV:  A/C Stage IV: Date PRB Shifted: General Comments

BID READY:  April 2006

101L MA 2.0 H666601C E 28 Bid Advertisement: July 2006
110-117 & 110 - 83RD AVE-101L SYSTM ENHNCMNT-TRFIC MGT &ENGR STAGE Il PLANS WERE RECEIVED IN NOVEMBER,
EXTRA SETS ARE AVAILABLE IF NEEDED.
PROJ MGR: BARKER  PH: 712-4281 H666601D > PROJECT STILL ON SCHEDULE FOR JULY BID.
HE1H $2,885,000
101L MA 33.5 H624001C E 1 05/11/2007 Bid Advertisement: April 2006
64TH STREET TI CST NEW FREEWAY INTERCHANGE 05/24/2005 A 11/01/2005 A 07/28/2006 08/02/2005  08/02/2005 A DESIGN ON-GOING, STAGE IV SUBMITTAL
COMPLETED ON(1/17/06). PS&E SUBMITTAL WAS
PROJMGR: MCCALLY  PH: 712-7646 H6240S1D 06/20/2005 A 06/01/2006 11/01/2005 11/01/2005 A 0-->0 MARCH 14TH,06. PROJECT WILL BE DELAYED TO
QSIF 342 $18,000,000 11/01/2005 A 01/17/2006  01/17/2006 A FY 07, ENVIRONMENTAL ISSUES.

APSR- MAIN BODY, CUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

DATA DATE:
PUBLISHED DATE:

04/07/2006
04/21/2006

Project Number: Route: CO: MP: TRACS: Dist: Length A/C PDC: A/C Map/Survey: A/C Env Clr: Planned St I: A/C Stage I:  Planned Bid Award
Project Name: Type of Work: A/C OSD: A/C Geo/Survey: A/ICR/WCIr:  Planned Stll: ~ A/C Stage Il: Est. Const Duration comments on forest,COE, BLM, IGA
Project Manager Phone# TRACSD: AIC Kick-Off: A/C Val Analysis: ~ A/ICU/RCIr:  Planned Stlll: ~ A/C Stage Ill:  Bid Shift Arrow and Tribal Clearances / Approvals,
CPSID: Funding Codes: Project Cost: A/C Mat Memo: A/C TICPI.: Planned St IvV:  A/C Stage IV: Date PRB Shifted: General Comments
BID READY: May 2006
017-B-306 17 YV 287.0 H651901C P 2 07/01/2005 A 06/16/2006 Bid Advertisement: June 2006
VERDE RIVER BRIDGE SB #505 DECK REHABILITAION 02/08/2005 A 05/02/2006 82 Days
PROJMGR: BENTON  PH: 712-6908 H651901D 02/08/2005 A 05/02/2006 10/14/2005 10/21/2005 A --->
MO1G $2,531,000 02/13/2006 A 04/28/2006 01/20/2006 02/03/2006 A
TEA -040-A(007)A 40 MO 52.0 H605201C K 0.6 Bid Advertisement: June 2006
1-40,STOCKTON HILL RD-HARRISON ST MULTI-USE PATHWAY
PROJMGR: GASSER  PH: 712-4603 H605201D 1-->13
CAlF 325 $424,000 (04/06)
A(001)A 40B MO 520 H616901C K 0.1 Bid Advertisement: June 2006
KINGMAN POWERHOUSE FOOTBRIDGE CONSTRUCT PEDESTR FOOTBRIDGE
PROJ MGR: GASSER  PH: 712-4603 H616901D 0-->0
SJ1F $50,000
060-B(004)A 60 MA 1110  H595801C E 15 07/23/2002 A 02/10/2005 A 12/06/2006 Bid Advertisement: June 2006
US-60, WICKENBURG CONST TURN LANES 08/13/2002 A 07/01/2005 A 10/31/2002 10/31/2002 A 210 Days
PROJ MGR: WEEKS PH: 712-8283 H595801D 09/19/2002 A 05/11/2006 10/08/2003 10/08/2003 A 0-->0
SI1F $4,868,000 01/03/2003 A 06/17/2004 A 06/17/2004 06/17/2004 A
066-A(003)A 66 CN 103.0 H633101C K 0.3 Bid Advertisement: June 2006
SR 66, PEACH SPRINGS MAIN ST. CONSTRUCT SIDEWALKS
PROJ MGR: O'CONNOR PH: 712-7530 H633101D 0->0
VP1F $530,000
70 GH 282.5 H619301C G 1 Bid Advertisement: June 2006
GLOBE - LORDSBURG HIGHWAY REPAIR DIPS IN ROADWAY.
PROJMGR: JEREZ  PH: 712-7187 0->0
NS1F $1,400,000
095-C(007)A 95 MO  181.9 H640901C K 0.3 Bid Advertisement: June 2006
SR-95, MP 181.9 - 182.2 LANDSCAPE & MULTI-USE PATHWAY
PROJ MGR: O'CONNOR PH: 712-7530 H640901D >
DF1G $585,000
101-A-516 101L MA 52 H679501C E 0.5 03/27/2006 A 07/24/2006 Bid Advertisement: May 2006
BETHANY HOME RD, NORTH HALF CONSTRUCT TI 07/12/2005 A 02/15/2006 A 02/06/2006 A 09/01/2005  09/01/2005 A 251 Days \':\II,’:éLZ/[:)LE/SOENP%ZEEGSOLIJ’;GM.IT?/:'\—I,_AS\IITI_'IY BSELJanCT:L
PROJMGR: MCCALLY  PH: 712-7646 H679501D 07/12/2005 A 04/21/2006 11/15/2005 11/15/2005 A ---> 14TH, WITH PLANNED/SCHEDULED BID ADV. DATE
DG1H $15,165,000 02/15/2006 A 02/15/2006  02/15/2006 A OF MAY 14, 2006.

APSR- MAIN BODY, CUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

DATA DATE:
PUBLISHED DATE:

04/07/2006
04/21/2006

Project Number: Route: CO: MP: TRACS: Dist: Length A/C PDC: A/C Map/Survey: A/C Env Clr: Planned St I: A/C Stage I:  Planned Bid Award
Project Name: Type of Work: A/C OSD: A/C Geo/Survey: A/ICR/WCIr:  Planned Stll: ~ A/C Stage Il: Est. Const Duration comments on forest,COE, BLM, IGA
Project Manager Phone# TRACSD: AIC Kick-Off: A/C Val Analysis: ~ AICU/RCIr:  Planned Stlll: ~ A/C Stage Il Bid Shift Arrow and Tribal Clearances / Approvals,
CPSID: Funding Codes: Project Cost: A/C Mat Memo: A/C TICPI.: Planned St IvV:  A/C Stage IV: Date PRB Shifted: General Comments
BID READY: May 2006

260-C(003)A 260 NA  336.9 H633601C G 0 Bid Advertisement: June 2006

SR-260, WILLS STREET - JCT US-60
PROJ MGR: O'CONNOR PH: 712-7530
VQ1F $469,000

MULTI-USE PATH

APSR- MAIN BODY, CUSTOMIZED SECTION

0 ->0

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
* ACTIVE PROJECT STATUS REPORT - DESIGN *

04/07/2006
04/20/2006

DATA DATE:
PUBLISHED DATE:

Comments on forest,COE, BLM, IGA

CPSID: Route: CO: MP: TRACS: Project Name: Project Cost: Project Manager Phone#: and Tribal Clearances / Approvals
Project Number: Dist: Length TRACSD: Type of Work: Funding Codes: General Comments
Fiscal Year 2006 Projects in the process of being scheduled
PER C&S RECOMMENDATION THIS PROJECT
CA1G 10 LA 60.0 HOVATTER - SR-85 UNDEFINED WEEKS  PH: 712-8283 WILL BE ADVERTISED FOR BID IN OCTOBER
Y 55 H6459S1D  SIGN REHAB 2006-
ADOT WILL ADMINISTER DESIGN AND
PE1C 10 MA 127.7 H678001C BULLARD AVE TI $10,000,000 SALAHUDDIN PH: 712-8620 CONSTRUCTION OF THE NEW TI. DESIGN
CONSULTANT SELECTED. PROJECT TO BE
E 02 CONSTRUCT TI 331 ADVERTISED FOR BIDS ON THE 28TH OF APRIL.
DISTRICT MINOR
BW1G 10 PN 193.0 STOREY RD UP & SUNLAND GIN RD UNDEFINED  WILSON PH: 520-620-5426
T 6.2 H6457S1D REMOVE AND REPLACE SLOPE
ZZ1F 10 PM 2324 H458203C PINAL AIR PARK ROAD - MARANA TI $13,305,000 PARKER PH: 520-620-5430
T 4  H458203D CONSTRUCT WIDENING & STRUCTURE 342
PROJECT WILL BE MOVED TO FYO07.
VC1E 10 PM 236.0 1-10, TWIN PEAKS (LINDA VISTA TI) $28,000,000 PARKER PH: 520-620-5430
T 0.1 H583801D CST Tl (PER LETTER OF INTENT) 341
PROJECT MOVED TO FY09 IN TENTATIVE
RB1E 10 CH 3028 SR 90 - OCOTILLO TI $10,350,000 MA PH: 712-6660 PROGRAM. CONSULTANT SUBMITTED STAGE |
S 17 H6257SID  RECNST SR90 Tl & ADD PASSNG LN 333 o 52096 AND REQUEST COMMENTS
PROJECT SUBMITTED TO C&S FOR FINAL
CT1G 17 MA 199.0 H602003C VARIOUS LOCATIONS $520,000 JEREZ PH: 712-7187 REVIEW.
E 0 H602003D PUMPHOUSE SAFETY UPGRADES PHII
STAGE Ill DESIGN SUBMITTAL 8/1/2005. STAGE
RC1E 17 MA 211.0 GREENWAY - THUNDERBIRD $4,000,000 BEASLEY PH: 712-7645 IV SUBMITTED 1/6/06.
E 1 DRAINAGE IMPROVEMENTS 341
CANCELLED. IMPROVEMENTS WILL BE MADE
PP1F 17 MA 215.9 DEER VALLEY RD TI $1,911,000 BEASLEY PH: 712-7645 AS PART OF I-17 WIDENING PROJECT.
E 0 H6626S1D ADD 2ND WB LT TURN LN,WIDEN AP 342

APSR- MAIN BODY, UNCUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



CPSID: Route:

Project Number:

CO: MP:

TRACS:

Dist: Length TRACSD:

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
* ACTIVE PROJECT STATUS REPORT - DESIGN *

Project Name:
Type of Work:

Project Cost:
Funding Codes:

Project Manager Phone#:

DATA DATE: 04/07/2006
PUBLISHED DATE: 04/20/2006

Comments on forest,COE, BLM, IGA
and Tribal Clearances / Approvals,
General Comments

Fiscal Year 2006

Projects in the process of being scheduled

INITIAL PA SUBMITTED ON MAY 31, 2005 TO PRE-

RN1E 60 MA 186.0 HIGLEY ROAD TI $1,300,000 SALAHUDDIN PH: 712-8620 DESIGN. COMMENTS RECEIVED ON INITIAL PA.
CONSULTANT WORKING ON FINAL PA. FINAL PA
E 01 CONSTRUCT DUAL LEFT TURN LANES 342 1S BEING ROUTED FOR SIGNATURE.
ZN1F 60 PN 213.0 H466203C FLORENCE JCT - QUEEN CREEK $39,000,000 BEVER PH: 712-8161
G 0 H466203D RECONSTRUCT ROADWAY (WIDENING) 341
DG1F 60 Gl 246.8 H609201C RUSSELL RD - RAGUS RD $800,000 CLARK PH:520-620-5428
G 05 H6092S1ID  NEW SIDEWALK
TEMPORARY ENTRY AGREEMENT WAS SIGNED
LP1G 78 GE 170.0 USFS AP-SITGRV CLFTN RNGR STN UNDEFINED MA PH: 712-6660 BY PROPERTY OWNER ON 2/27/06 BUT IT IS NOT
S 03 H666901D  HIGHWAY REALIGNMENT » FULLY EXECUTED YET.
DISTRICT MINOR
JD1H 79 PN 124.0 SR 79 ORACLE JCT - FLORENCE HWY UNDEFINED  WILSON PH: 520-620-5426
T 5 H6906S1D EXTEND RCB CULVERTS *
DISTRICT MINOR. STAGE V PLANS HAVE BEEN
CD1F 79 PN 127.4 H608301C JCT SR 79 & CACTUS UNDEFINED  SULLIVAN PH: 712-7468 SENT OUT FOR REVIEW. CONSULTANT IS
T 0 H6083S1D LEFT TURN LANE 311 » WORKING ON FINAL PLANS.
AL1F 80 CH 3415 H591701C BISBEE SIDEWALK ON US 80 $565,000 GASSER PH: 712-4603
S 0 5' SIDEWALK 325 *
HJ1G 85 PM 40.6 H660301C SAHUARO - RASMUSSEN $522,000 CLARK PH:520-620-5428
T 1.1 H660301D CONSTRUCT SIDEWALK 325
CF1G 86 PM 112.0 H649101C TOWN OF SELLS $7,475,000 WILSON PH: 520-620-5417
T 3 H6491S1D CONSTRUCT ROADWAY WIDENING 331 342

APSR- MAIN BODY, UNCUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
* ACTIVE PROJECT STATUS REPORT - DESIGN *

04/07/2006
04/20/2006

DATA DATE:
PUBLISHED DATE:

Comments on forest,COE, BLM, IGA

CPSID: Route: CO: MP: TRACS: Project Name: Project Cost: Project Manager Phone#: and Tribal Clearances / Approvals,
Project Number: Dist: Length TRACSD: Type of Work: Funding Codes: General Comments
Fiscal Year 2006 Projects in the process of being scheduled
CONSTRUCTION ESTIMATE IS EXCEEDING
JP1C 89 YV 3125 H395701C INTERSECTION OF SR89 & SR69 $11,488,000 ANDAZOLA PH: 712-7629 PROGRAMMED AMOUNT
P 0.3 CONSTRUCT TRAFFIC INTERCHANGE 331
WR1G 89 YV 3320 H673401C JCT 89 & ROAD 2 NORTH $125,000 CONFER PH: 928-779-7553
P 0.2 CONSTRUCT NB & SB LANES
DISTRICT WANTS TO ADD A TRUCK
Ol1E 89A YV 334 H571801C MP 334 - MINGUS WEST CURVE UNDEFINED JEREZ PH: 712-7187 TURNAROUND, TEAM WORKING ON THE COST
P 0 H571801D  CURVE REALIGN, GUARDRAIL CORR * AND LOCATION.
MCI1E 93 MA 198.0 H582501C WICKENBURG BY-PASS $24,000,000 DOESCHER PH: 712-7551
P 1.7 H582501D CONSTRUCT BY-PASS 342
TN1E 95 MO 230.0 H597201C AZTEC ROAD TO CAMP MOHAVE ROAD $2,100,000 DOESCHER PH: 712-7551
K 8.5 H597201D INTERSEC DRAINAGE IMPROVEMENTS
ANTICIPATED BID DATE IS JUNE 1ST,2006.
QV1F 101L MA 56.6 H666501C LOOP 101 GUADALUPE TO LOOP 202 $2,100,000 YASMIN PH: 712-8328
E 0 H666501D NEW FACILITIES - ENGINEERING 342
ADVERTISE WITH H557202C.
UVviB 160 CN 320.0 H460101C VAN'S TRADING POST TO E OF SR 264 $6,300,000 MISHLER PH: 712-8678
F 1.9 H4601S1D WIDENING AND DRAINAGE 331
ovic 191 CH 24.0 ELFRIDA $625,000 CLARK PH:520-620-5428
S 1.5 H494201D CONSTRUCT PATHWAY 325
MH1E 191 GE 151.0 H303004C MP 151 - THREEWAY $24,546,000 MILLER PH: 712-7578
S 34 CST ROADWAY & BRIDGE APPROCHS 341

APSR- MAIN BODY, UNCUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION DATA DATE: 04/07/2006
PROGRAM AND PROJECT MANAGEMENT SECTION PUBLISHED DATE: 04/20/2006
* ACTIVE PROJECT STATUS REPORT - DESIGN *

Comments on forest,COE, BLM, IGA

CPSID: Route: CO: MP: TRACS: Project Name: Project Cost: Project Manager Phone#: and Tribal Clearances / Approvals,
Project Number: Dist: Length TRACSD: Type of Work: Funding Codes: General Comments
Fiscal Year 2006 Projects in the process of being scheduled
STAGE IV DESIGN COMPLETE. PS&E ON HOLD
TP1F 195 YU 55 H577403C AVE E 1/2 - AVE B $12,649,000 RILEY PH:712-7643 PENDING PROJECT CLEARANCES.
Y 3.5 H577403D CST 4 LANE DIVIDED HIGHWAY 341
PROJECT SCOPE AND BUDGET REVISED TO
SAL1F 195 YU 26.0 H577407C 40TH STREET TO 1-8 $6,331,000 RILEY PH:712-7643 INCLUDE 40TH ST TO B-8. ADVERTISEMENT
Y 13 H577407D  CONSTRUCT ROADWAY WIDENING 341 ON HOLD PENDING PROJECT CLEARANCES.
LK1G 260 NA 343.0 HX12101C SR-260 @ JCT WOOLFORD RD $300,000 WARDE PH: 712-7792

G 0.2 HX12101D CONSTRUCT TRAFFIC SIGNAL

BID READY MAY 06

OVIF 260 NA 3500  H621401C  PORTER MTN RD - WOODLAND RD UNDEFINED  O'CONNOR PH: 712-7530
G 0 H621401D  MULTI-USE PATH ¥
ADVERTISE WITH H4601.
GT1G 264 CN 3229  H557202C  TUBA CITY - COAL MINE ROAD $1,314,000 MISHLER PH: 712-8678
F 1 H557202D  ACFC OVERLAY + ROCKFALL CNTMNT 114
BOIE 280 YU 00 H604201C  I-8 TO B-8, SR 280 (AVE 3E) $7,559,000 JEREZ  PH: 712-7187
Y 13 H604201D  RECONSTRUCT ROADWAY 341
DISTRICT MINOR
JCIH 286 PM 20.0  H690701C SR 286 SASABE - ROBLES RANCH HWY UNDEFINED  WILSON PH: 520-620-5426
T 22 H6907SID  REPAIR AT LW WATER CROSSINGS 311 *
DISTRICT MINOR. PROJECT IS READY TO BID.
DT1F 287 PN 122.4 H608201C SR 287 & ELEVEN MILE CORNOR RD UNDEFINED SULLIVAN PH: 712-7468 IGA IS APPROVED BY PINAL COUNTY BOARD.
T 0 HB08201D  INTERSECTION IMPROVEMENTS 325 » NEED FUNDING FROM HES.
TRACS FOR THIS PROJECT IS H5956 05C.
SLIF 999 MA 00 MAG REGIONWIDE $500,000  BARKER PH: 712-4281
E 0 CONSTRUCT RAMP METERS *

APSR- MAIN BODY, UNCUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
* ACTIVE PROJECT STATUS REPORT - DESIGN *

DATA DATE: 04/07/2006
PUBLISHED DATE: 04/20/2006

. . . Comments on forest,COE, BLM, IGA
CPSID: Route: CO: MP: TRACS: Project Name: Project Cost: Project Manager Phone#: and Tribal Clearances / Approvals,
Project Number: Dist: Length TRACSD: Type of Work: Funding Codes: General Comments
Fiscal Year 2006 Projects in the process of being scheduled
ON-CALL CONSULTANT COST PROPOSAL TO
HV1H 999 YU 999 H686201C SAN LUIS Il PORT OF ENTRY $1,650,000 MELLGREN PH: 712-8629 MASTER PLAN THE STATE POE SITE AND
v 0 H686201D CONSTRUCTION DEVELOP ROADWAY CONCEPT TO CONNECT

APSR- MAIN BODY, UNCUSTOMIZED SECTION

POE TO COUNTY AVENUE E IS PENDING
APPROVAL BY ECS.

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

PROJECT NAME:
CPS PROJECT NUMBER: TYPE OF WORK: PROGRAM COST:
ID: RTE: CO: MP: TRACS: PROJECT MANAGER: COMMENTS: (in thousands) FY:

FISCAL YEAR: 2006

PA1H [-10, VARI LOCATIONS VICKSBURG TI $862 06
10 LA 41.6 H703701C SYS PRES-RSTOR/REHAB/RESURFACE
NOT ASSIGNED 1

KW1E 019-A CONTINENTAL ROAD TI This project is being designed and _ $600 06
19 PM 39.1 H589101C REALIGN SB FRONTAGE ROAD (PIMA ggi“ns”fec\fe%v ?é"'ma County. Draft JPAis
PROJ MGR: MAUCHER PH:520-620-5429 g '

LELE B40-E WINSLOW STREETS (TURNBACK) IGA between Holbrook District and City of $8,550 06
40B NA 251.9 H580301C RCST STREETS, CURBS & SIDWLKS Winslow Executed 05/12/05.
PROJ MGR: WALLACE PH: 928-779-7580

HE1C S -B40-E-502 CITY OF WINSLOW Pr_oject Completed. Funding given to City of $75 06
40B NA 254.0 H506601C CONSTRUCT SEWER CONNECTION Winslow through IGA #03-140.
PROJ MGR: EINWECK  PH: 712-6747

XU1G B79-A-501 SR 79B, MP 133.51 $30 06
79 PN 133.5 H676601C CONSTRUCT DRAINAGE IMPROVEMENT

GW1H DOUGLAS STRTGC INSPECTION STATION $130 06
80 CH 364.0 RELOCATION OF OIL TANKS
PROJ MGR: MELLGREN PH: 712-8629

101H 089-C-503 B 40 MP 419.41 $18 06

89 CN 419.4 H688701C INSTALL PULL BOXES
PROJ MGR: SUGIYAMA PH: 712-6883

PUBLISHED DATE:  04/20/2006



PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

PROJECT NAME:

CPS PROJECT NUMBER: TYPE OF WORK: PROGRAM COST:
ID: RTE: CO: MP: TRACS: PROJECT MANAGER: COMMENTS: (in thousands) FY:
HQ1H 095-D-509 SR 95 NORTH OF BOUNDRY CONE ROAD $110 06

95 MO 234.6 H685701C CONST LF TRN LANE & RELOC ENTR
PROJ MGR: SUGIYAMA PH: 712-6883

PHSP 101-B PIMA RD, MCDOWELL - VIA LINDA,IGA $2,000 06
101L MA 42.0 H334401C ROADWAY WIDENING

PUBLISHED DATE:  04/20/2006



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

DATA DATE:
PUBLISHED DATE:

04/07/2006
04/20/2006

Project Number: Route: CO: MP: TRACS: Dist: Length A/C PDC: A/C Map/Survey: A/C Env Clr: Planned St I: A/C Stage I:  Planned Bid Award
Project Name: Type of Work: A/C OSD: A/C Geo/Survey: A/ICR/W CIr:  Planned Stll: ~ A/C Stage Il: Est. Const Duration Ccomments on forest,COE, BLM, IGA
Project Manager Phone# TRACSD: AJC Kick-Off: A/C Val Analysis: A/ICU/RCIr:  Planned Stlll: ~ A/C Stage lll:  Bid Shift Arrow and Tribal Clearances / Approvals,
CPSID: Funding Codes: Project Cost: A/C Mat Memo: A/C TICPI.: Planned St IvV:  A/C Stage IV: Date PRB Shifted: General Comments
BID READY: June 2006
010-B(200) 10 MA 1407  H668901C E 0.1 11/14/2005 A 07/03/2006 09/22/2006 Bid Advertisement: July 2006
43RD AVENUE CONSTRUCT TI IMPROVEMENTS 11/29/2005 A 04/14/2006 04/04/2006 A DESIGN UNDERWAY.
PROJ MGR: MERCADO PH: 712-8689 H6689S1D 11/30/2005 A 07/19/2006 03/10/2006 A 0-->0
SM1F 342 $200,000 04/21/2006 03/02/2006 A 07/05/2006
010-F(006)A 10 CH 3030  H637001C S 5.3 01/27/2006 A Bid Advertisement: July 2006*
BENSON BYPASS AR ACEC OVERLAY PROJECT TO ATTEND PRB TO BE ESTABLISHED.
PROJECT TEAM AND SAFFORD DISTRICT ARE
PROJMGR: MISHLER ~ PH: 712-8678 0 >0  AIMING FOR 7/3/2006.
AALG UNDEFINED
17 MA 0.0 E 0 Bid Advertisement: June 2006
DIXILETA DRIVE CONSTRUCT Ti DESIGN STARTED. FUNDED BY JPA WITH CITY OF
PHOENIX. STAGE Il SUBMITTAL WAS
PROJMGR: BEASLEY  PH: 712-7645 > 12/12/05.SAME SCHEDULE AS H617801C /GLIH.
HK1H $8.200,000 STAGE IV SUBMITTAL 3/29/06.
17 MA 2185  H617801C E 0 09/30/2005 A 07/28/2006 09/08/2006 Bid Advertisement: June 2006
JOMAX ROAD TI CONSTRUCT NEW TI 09/15/2005 A 06/01/2006 11/03/2005  11/03/2005 A 310 Days  DESIGN UNDERWAY. STAGE Il SUBMITTAL WAS
12/12/05. STAGE IV MARCH 29 '06.
PROJMGR: BEASLEY  PH: 712-7645 06/01/2006 02/02/2006  02/02/2006 A >
GL1H $14,800,000 05/05/2006 03/27/2006  02/01/2006 A
017-B 17 CN 3237  H506201C F 0.1 02/04/2005 A 06/09/2006 08/18/2006 Bid Advertisement: July 2006
CHRISTENSEN REST AREA CONSTRUCT (REST AREA CLOSURE) 02/03/2005 A 07/06/2006 05/27/2005  05/27/2005 A 60 Days  STAGE IV DOCUMENTS SUBMITTED IN LATE
MARCH 2006. FINAL REVIEW COMMENTS HAVE
PROJ MGR: EINWECK  PH: 712-6747 H506201D 02/03/2005 A 07/06/2006 10/03/2005 10/03/2005 A 0->0 BEEN FORWARDED TO THE CONSULTANT, BUT
HC1B 151 $150,000 07/06/2006 03/10/2006  03/27/2006 A PMWORKING TO RESOLVE REVIEW ISSUES.
60 MA 850 H657301C  E 0 04/13/2005 A 07/28/2006 08/18/2006 Bid Advertisement: July 2006*
AGUILA TO WICKENBURG SYS PRES-RSTOR/REHAB/RESURFACE 10/04/2005 A 01/27/2006 A 90 Days  STAGE IV PLANS WERE SENT 3/16/06. THIS
PROJECT WAS MOVED TO FY09. WE WILL SHELVE
PROJ MGR: GUVENEN  PH: 712-7725 H6573S1D 03/17/2006 A 01/13/2006 A > IT AFTER STAGE IV. WE ARE WORKING ON STAGE
FC1G UNDEFINED 03/16/2006 A 07/05/2006 03/16/2006 A IV COMMENT RESOLUTION.
080-A(009) 80 CH 3640  H624301C S 0.1 06/02/2003 A 03/09/2005 A 01/06/2004  01/06/2004 A 08/18/2006 Bid Advertisement: July 2006
DGLS STGC WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION 06/27/2003 A 04/16/2004 A 06/06/2006 05/13/2004  05/13/2004 A 230 Days RWACQIS UNDERWAY. RFP FOR CONSULTANT
CA TEAM HAS BEEN ISSUED. FINAL PLANS TO C&S
PROJ MGR: MELLGREN  PH: 712-8629 06/27/2003 A 02/06/2006 A 09/22/2004 10/08/2004 A 0->0 MID APRIL. WILL BID THIS PROJECT WITH SR80/US
RO1F 162 $4,100,000 03/21/2005 A 01/06/2005  02/14/2005 A (05/05) 191 INTERSECTION PROJECT.
080-A-503 80 CH 3645  HX14801C S 0.5 Bid Advertisement: July 2006
SR-80 / US-191 INTERSECTION SGNL & RDWY IMPROVMENTS RIW ACQ IS UNDERWAY. RFP FOR CONSULTANT
CA TEAM HAS BEEN ISSUED. FINAL PLANS TO C&S
PROJ MGR: MELLGREN  PH: 712-8629 HX14801D 1 ---> 12 N MID APRIL. WILL BID THIS PROJECT WITH
BS1G 331 $1,400,000 (05/05)  DOUGLAS INSPECTION STATION PROJECT.

APSR- MAIN BODY, CUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

DATA DATE:
PUBLISHED DATE:

04/07/2006
04/20/2006

Project Number: Route: CO: MP: TRACS: Dist: Length AIC PDC: AIC Map/Survey: AIC Env ClIr: Planned St I: A/C Stage I:  Planned Bid Award
Project Name: Type of Work: A/C OSD: A/C Geo/Survey: A/ICR/W CIr:  Planned Stll: ~ A/C Stage Il: Est. Const Duration Ccomments on forest,COE, BLM, IGA
Project Manager Phone# TRACSD: AIC Kick-Off: A/C Val Analysis: ~ A/ICU/RCIr:  Planned Stlll: ~ A/C Stage Ill:  Bid Shift Arrow and Tribal Clearances / Approvals,
CPSID: Funding Codes: Project Cost: A/C Mat Memo: A/C TICPI.: Planned St IvV:  A/C Stage IV: Date PRB Shifted: General Comments
BID READY: June 2006
085-B(008) 85 MA 150.4 H595504C E 2.1 07/27/2001 A 03/02/2005 A 08/29/2006 Bid Advertisement: July 2006
MC 85 TO SOUTHERN CONSTRUCT ROADWAY 01/28/2002 A 09/03/2004 A 10/19/2005 A 11/10/2003 11/10/2003 A
PROJMGR: JEREZ  PH: 712-7187 H595504D 01/28/2002 A 05/05/2006 09/30/2004 09/30/2004 A 0->0
LS1E 341 $10,129,000 04/14/2006 08/31/2005 08/31/2005 A (03/06)
577( ) 92 CH 328.3 H459601C S 3 01/19/2007 Bid Advertisement: July 2006
CARR CANYON RD - HUNTER CANYON WIDEN TO 4 LANES WITH LT TURNS 10/11/2006 04/30/2007 02/11/2005 A ALTERNATIVE WORKING PAPERS COMPLETE.
NEED TO CHANGE BID ADVERTISEMENT TO MAY
PROJ MGR: RAINE PH: 520-620-5457 H4596S1D 12/19/2006 07/05/2006 1 --->-36 2007.
KH1C 331 $7,542,000 11/24/2006 10/20/2006 (05/03)
95 LA 112.0 H660601C Y 01 Bid Advertisement: June 2006
SR 95 AT MP 112 - TURN LANES INSTALL RT & LFT TURN LANES
PROJMGR: RILEY  PH:712-7643 H6606S1D ——->
FN1G $500,000

APSR- MAIN BODY, CUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

ACTIVE PROJECT STATUS REPORT - DESIGN

DATA DATE:
PUBLISHED DATE:

04/07/2006
04/20/2006

Project Number: Route: CO: MP: TRACS: Dist: Length A/C PDC: A/C Map/Survey: A/C Env Clr: Planned St I: A/C Stage I:  Planned Bid Award
Project Name: Type of Work: A/C OSD: A/C Geo/Survey: A/ICR/W CIr:  Planned Stll: ~ A/C Stage Il: Est. Const Duration Ccomments on forest,COE, BLM, IGA
Project Manager Phone## TRACSD: AIC Kick-Off: A/C Val Analysis: ~ AICU/RCIr:  Planned Stlll: ~ A/C Stage Illl:  Bid Shift Arrow and Tribal Clearances / Approvals,
CPSID: Funding Codes: Project Cost: A/C Mat Memo: A/C TICPI.: Planned St IvV:  A/C Stage IV: Date PRB Shifted: General Comments
BID READY: July 2006
010-E 10 PM 288.4 H239001C S 2.1 09/01/2006 Bid Advertisement: August 2006
CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN 05/31/2006 04/25/2007 07/29/2004 07/29/2004 A
PROJ MGR: ANDAZOLA PH: 712-7629 H239001D 09/12/2002 A 02/23/2007 10/19/2005 11/22/2005 A 0->0
3WSP 332 $3,700,000 04/28/2006 03/31/2006 01/03/2007
366 89A YV 349.0 H412901C P 2.2 07/31/2006 10/02/2006 Bid Advertisement: August 2006
CEMENT PLT RD TO BLACK HILLS DR RECONSTRUCT ROADWAY 02/22/2005 A 04/28/2006 60 Days \évgwg%::r\?E/I\?ETE:ETF?UBBE|2F:|AEFAT|53@.PPROVED
PROJMGR: JEREZ  PH: 712-7187 H4129S1D 03/03/2005 A 08/11/2006 09/02/2005 06/29/2006 0->0
JW1C 331 $7,100,000 06/15/2006 08/11/2006 01/17/2006 07/28/2006 (07/99)

APSR- MAIN BODY, CUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

DATA DATE:
PUBLISHED DATE:

04/07/2006
04/20/2006

Project Number: Route: CO: MP: TRACS: Dist: Length AIC PDC: AIC Map/Survey: AIC Env ClIr: Planned St I: A/C Stage I:  Planned Bid Award

Project Name: Type of Work: A/C OSD: A/C Geo/Survey: A/ICR/W CIr:  Planned Stll: ~ A/C Stage Il: Est. Const Duration Ccomments on forest,COE, BLM, IGA

Project Manager Phone# TRACSD: AIC Kick-Off: A/C Val Analysis: ~ A/ICU/RCIr:  Planned Stlll: ~ A/C Stage Ill:  Bid Shift Arrow and Tribal Clearances / Approvals,

CPSID: Funding Codes: Project Cost: A/C Mat Memo: A/C TICPI.: Planned St IvV:  A/C Stage IV: Date PRB Shifted: General Comments

BID READY: August 2006
8 YU 72.0 H524101C Y 10 Bid Advertisement: September 2006
AZTEC - COUNTY LINE RR (4"TL, 3"PL)+ 2" ARAC+ARFC 09/02/2005 A
PROJMGR: MISHLER  PH: 712-8678 H5241S1D 0->0
TQ1C 111 $8,143,000 (07/99)
89 YV 258.2 H571701C P 9.2 06/10/2004 A Bid Advertisement: September 2006*
JCT SR 93/89 - JCT SR 71/89 EXTEND CULVERTS/SLOPE FLATTEN 08/07/2002 A 11/23/2005 A 12/06/2002 A
PROJMGR: JEREZ ~ PH: 712-7187 H571701D 08/08/2002 A 06/27/2006 05/05/2003 A 0->0
OH1E $1,143,000 07/12/2006 06/28/2006
191-E-505 191 AP 390.0 H602501C H 0 07/21/2003 A 08/16/2004 A 06/02/2006 Bid Advertisement: September 2006*
WIDE RUINS PASSING LANES 05/19/2004 A 07/08/2005 A 01/11/2005 A 10/06/2004 A
PROJ MGR: WALLACE PH: 928-779-7580 H602501D 01/29/2004 A 05/12/2006 03/11/2005 A 0->0
GI1F 311 UNDEFINED 07/12/2005 A 12/16/2005 A
264 NA  390.0 H 0.2 03/23/2005 A 06/21/2006 Bid Advertisement: September 2006*

POLACCA INSTALL BOX-CULVERTS 10/28/2004 A 05/05/2006 12/12/2005 A 05/23/2005 A
PROJ MGR: WALLACE PH: 928-779-7580 H6494S1D 09/26/2003 A 07/05/2006 04/07/2006 >
CG1G UNDEFINED 06/01/2006 06/20/2006

APSR- MAIN BODY, CUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

DATA DATE: 04/07/2006
PUBLISHED DATE:  04/20/2006

Project Number: Route: CO: MP: TRACS: Dist: Length A/C PDC: A/C Map/Survey: A/C Env Clr: Planned St I: A/C Stage I:  Planned Bid Award
Project Name: Type of Work: A/C OSD: A/C Geo/Survey: A/ICR/W CIr:  Planned Stll: ~ A/C Stage Il: Est. Const Duration Ccomments on forest,COE, BLM, IGA
Project Manager Phone# TRACSD: AIC Kick-Off: A/C Val Analysis: ~ A/ICU/RCIr:  Planned Stlll: ~ A/C Stage Ill:  Bid Shift Arrow and Tribal Clearances / Approvals,
CPSID: Funding Codes: Project Cost: A/C Mat Memo: A/C TICPI.: Planned St IvV:  A/C Stage IV: Date PRB Shifted: General Comments
BID READY: September 2006
8 Yyu 29 H524001C Y 8.1 08/04/2006 11/17/2006 Bid Advertisement: October 2006*
ADONDE - ROLL Tl SPOT REPAIR & RR ARFC 09/18/2006 04/11/2006 120 Days wﬁfggfn gyE%Tﬁgi\'{'&}gﬁf\&ﬂ'ﬁpiiﬁgﬁh -
PROJMGR: GUVENEN  PH: 712-7725 H5240S1D 01/08/2006 A 09/18/2006 06/09/2006 0 >0  SENTTHIS WEEK.
TP1C UNDEFINED 06/05/2006 09/11/2006 08/09/2006 (07/99)
089-A-201 89 Yv 288 P 0 11/01/2004 A 01/10/2005 A 02/25/2005 A Bid Advertisement: October 2006*
SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER 11/02/2004 A 06/19/2006 04/29/2005 A CONSULTANT WILL SUBMIT THE STAGE IV PLANS.
PROJMGR:MA  PH: 712-6660 H5435S1D 06/19/2006 12/06/2005 A 0-->0
EE1E UNDEFINED 01/30/2006 A 05/05/2006
238--( 7) 179 CN 3101  H341403C F 33 07/29/2005 A 10/30/2006 08/11/2004 A 05/09/2007 Bid Advertisement: October 2006
NORTH FOREST BOUNDARY-SEDONA CONSTRUCT ROADWAY 02/07/2007 360 Days  STAGE lll SUBMITTAL IN FEBRUARY 2006
PROJ MGR:BURKHALTER PH:774-1799 04/14/2006 02/17/2006 A 0 -->0
LLIC 341 $18,200,000 04/14/2006 02/17/2006 A (02/01)

APSR- MAIN BODY, CUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION DATA DATE: 04/07/2006
PROGRAM AND PROJECT MANAGEMENT SECTION PUBLISHED DATE:  04/20/2006
ACTIVE PROJECT STATUS REPORT - DESIGN

Project Number: Route: CO: MP: TRACS: Dist: Length A/C PDC: A/C Map/Survey: A/C Env Clr: Planned St I: A/C Stage I:  Planned Bid Award

Project Name: Type of Work: A/C OSD: A/C Geo/Survey: A/ICR/W CIr:  Planned Stll: ~ A/C Stage Il: Est. Const Duration Ccomments on forest,COE, BLM, IGA
Project Manager Phone# TRACSD: AJC Kick-Off: A/C Val Analysis: A/ICU/RCIr:  Planned Stlll: ~ A/C Stage lll:  Bid Shift Arrow and Tribal Clearances / Approvals,
CPSID: Funding Codes: Project Cost: A/C Mat Memo: A/C TICPI.: Planned St IvV:  A/C Stage IV: Date PRB Shifted: General Comments

BID READY: October 2006

026-2 60 NA 3417  H466301C G 0.1 07/31/2003 A 06/30/2003 A 12/19/2003  12/19/2003 A 12/15/2006 Bid Advertisement: November 2006
SHOW LOW CREEK BR, #00383 CONSTRUCT BRIDGE 08/17/2003 A 04/21/2006 06/18/2004  06/18/2004 A 250 Days ~ WE ARE PROCEEDING WITH THE DESIGN.
PROJMGR: JEREZ  PH: 712-7187 H4663S1D 09/17/2003 A 10/02/2006 11/23/2005  11/23/2005 A 0-->0
ZP1B 125 $3,600,000 08/15/2006 08/18/2006

189 SC 0.1 T 0 10/12/2005 A 07/28/2006 Bid Advertisement: November 2006*
SR 189 @ MP 0.095 DRAINAGE IMPROVEMENTS 09/19/2005 A 09/20/2006 03/10/2006 A DISTRICT MINOR
PROJMGR: WILSON PH; 520-620-5426 H6046S1D 09/20/2005 A 07/10/2006 05/05/2006 0-->0
DR1F UNDEFINED 06/14/2006
202-B-513 202L MA 270 H688901C  E 2.7 09/20/2006 Bid Advertisement: November 2006*
UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 03/08/2006 A 09/08/2006 05/12/2006
PROJ MGR: MERCADO PH: 712-8689 04/11/2006 A 08/24/2006 07/27/2006 >
111H UNDEFINED 09/08/2006

APSR- MAIN BODY, CUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

DATA DATE:
PUBLISHED DATE:

04/07/2006
04/20/2006

Project Number: Route: CO: MP: TRACS: Dist: Length A/C PDC: A/C Map/Survey: A/C Env Clr: Planned St I: A/C Stage I:  Planned Bid Award
Project Name: Type of Work: A/C OSD: A/C Geo/Survey: A/ICR/W CIr:  Planned Stll: ~ A/C Stage Il: Est. Const Duration Ccomments on forest,COE, BLM, IGA
Project Manager Phone# TRACSD: AJC Kick-Off: A/C Val Analysis: A/ICU/RCIr:  Planned Stlll: ~ A/C Stage lll:  Bid Shift Arrow and Tribal Clearances / Approvals,
CPSID: Funding Codes: Project Cost: A/C Mat Memo: A/C TICPI.: Planned St IvV:  A/C Stage IV: Date PRB Shifted: General Comments
BID READY: November 2006
260 AP 394.0 G 0 06/12/2006 Bid Advertisement: December 2006*
SR 260 @ 394 CONSTRUCT TURN LANES 03/30/2005 A STAGE Ill PLANS COMPLETED. WORKING WITH
CITY OF EAGAR TO COMPLETE UTLITY
PROJ MGR: ANDAZOLA PH: 712-7629 H6199S1D 11/08/2004 A 10/02/2006 02/16/2005 A 0 >0  AGREEMENT.
NT1F UNDEFINED 03/31/2005 A 03/31/2005 A

APSR- MAIN BODY, CUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

DATA DATE:
PUBLISHED DATE:

04/07/2006
04/20/2006

Project Number: Route: CO: MP: TRACS: Dist: Length A/C PDC: A/C Map/Survey: A/C Env Clr: Planned St I: A/C Stage I:  Planned Bid Award
Project Name: Type of Work: A/C OSD: A/C Geo/Survey: A/ICR/W CIr:  Planned Stll: ~ A/C Stage Il: Est. Const Duration Ccomments on forest,COE, BLM, IGA
Project Manager Phone# TRACSD: AIC Kick-Off: A/C Val Analysis: ~ A/ICU/RCIr:  Planned Stlll: ~ A/C Stage Ill:  Bid Shift Arrow and Tribal Clearances / Approvals,
CPSID: Funding Codes: Project Cost: A/C Mat Memo: A/C TICPI.: Planned St IvV:  A/C Stage IV: Date PRB Shifted: General Comments
BID READY: December 2006
17 YV 299.0 H613601C F 0 02/16/2007 Bid Advertisement: January 2007
YAVAPAI COUNTY - JCT SR 179 (SB) RR (4"TL, 3'PL) + RR ARFC 74 Days
PROJMGR: FOLUCH  PH: 712-6619 H6136S1D 0->0
MU1F 111 $3,911,000
040-A 40 MO 3.0 H506404C K 0.3 01/03/2005 A 06/02/2006 04/06/2005  04/06/2005 A 01/19/2007 Bid Advertisement: November 2006
NEEDLE MOUNTAIN REST AREA CONST REST AREA & POE BYPASS 10/11/2006 07/05/2005  09/08/2005 A 251 Days éggg&%g%/&ggzf&?ﬁgﬁ%“@g@ﬁ%
PROJ MGR: EINWECK  PH: 712-6747 10/11/2006 11/10/2005 12/27/2005 A 0->0 FINALIZED.
MT1C 322 $7,000,000 10/31/2005 A 10/11/2006 03/20/2006 05/26/2006 (05/99)
1-040-D-510 40 NA 2590  H644801C  H 1 02/25/2004 A 08/28/2006 02/16/2007 Bid Advertisement: January 2007
COTTONWOOD BRIDGES EB/WB SCOUR RETROFIT 03/24/2004 A 12/29/2006 60 Days  REQUIRES TCE FROM THE TRIBE
PROJMGR: ITTY ~ PH: 712-7468 H644801D 03/10/2004 A 01/07/2005 A 10/01/2004 A 1 > 10
ECIG 123 $600,000 10/02/2006 08/07/2006 (05/05)
40 NA 2750  H670601C  H 1 08/02/2005 A 08/01/2006 02/16/2007 Bid Advertisement: January 2007
JOSEPH CITY WASH BRIDGES SCOUR RETROFIT 08/01/2005 A 12/12/2006 A 60 Days
PROJMGR: ITTY  PH: 7127468 H670601D 08/01/2005 A 11/21/2006 02/01/2006 A >
ZG1G $450,000 11/21/2006 06/12/2006
40B  CN 1932 F 4 12/14/2006 Bid Advertisement: January 2007
PINE SPRINGS TO SWITZER CANYON MILL 2 1/2" & REPL WITH ARAC 02/08/2006 A 12/14/2006 04/10/2006 04/11/2006 STAGE Il PLANS WERE SENT ON 4/12/06.
PROJMGR: GUVENEN ~ PH: 7127725 H6572S1D 12/14/2006 06/27/2006 06/28/2006 >
FALG $2,765,000 08/22/2006 12/07/2006 09/19/2006 10/31/2006
69 YV 2760  H657701C P 2.8 12/09/2004 A 09/01/2006 02/16/2007 Bid Advertisement: January 2007*
SR 69, POLAND JCT - HUMBOLDT SYS PRES -RSTR/IREHAB/RESRFC 07/12/2005 A 12/18/2006 12/14/2005 A 90 Days g;g%ig'sséUfggETREngNE‘g&/gﬁ
PROJMGR: MURADVICH PH: 712-8664 H6577S1D 07/12/2005 A 12/18/2006 04/12/2006 >
FE1G UNDEFINED 07/25/2006 12/14/2006 10/24/2006
191-D( )A 191 AP 3280 G 166 07/05/2005 A 08/10/2005 A 12/26/2006 02/16/2007 Bid Advertisement: January 2007
STANDARD PARALLEL - WITCH WELL 2 MILL & RPL + 1/2" AR-ACFC 05/19/2006 01/11/2007 01/23/2006 05/04/2006 60 Days g-l\'lETEiIIEESI\II(éC‘VTSECAI-'i\AESGEEF.QES?J(;:/EEI\)( ﬁgg‘%@?s
PROJ MGR: SCHLEICH PH: 712-7588 05/25/2005 A 01/11/2007 05/26/2006 09/06/2006 0->0 REQUESTED. CONSULTANT HAS BEEN BROUGHT
AQILG $4,330,000 05/05/2006 08/24/2006 11/28/2006 gE"IgFITHE TEAM TO PREPARE THE DRAINAGE
202-B 202L  MA 233 E 4.5 Bid Advertisement: January 2007
POWER RD - UNIVERSITY DR CONSTRUCT LANDSCAPE
PROJ MGR: MERCADO PH: 712-8689 1> -3
VL1E 323 $5,400,000 (07/02)

APSR- MAIN BODY, CUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

DATA DATE:
PUBLISHED DATE:

04/07/2006
04/20/2006

Project Number: Route: CO: MP: TRACS: Dist: Length A/C PDC: A/C Map/Survey: A/C Env Clr: Planned St I: A/C Stage I:  Planned Bid Award
Project Name: Type of Work: A/C OSD: A/C Geo/Survey: A/ICR/W CIr:  Planned Stll: ~ A/C Stage Il: Est. Const Duration Ccomments on forest,COE, BLM, IGA
Project Manager Phone# TRACSD: AIC Kick-Off: A/C Val Analysis: ~ A/ICU/RCIr:  Planned Stlll: ~ A/C Stage Ill:  Bid Shift Arrow and Tribal Clearances / Approvals,
CPSID: Funding Codes: Project Cost: A/C Mat Memo: A/C TICPI.: Planned St IvV:  A/C Stage IV: Date PRB Shifted: General Comments
BID READY:  January 2007
51 MA 9.5 H647901C E 4 04/24/2006 11/15/2006 03/16/2007 Bid Advertisement: January 2007
SHEA BLVD - LOOP 101 CONSTRUCT HOV LANES 02/23/2006 A 07/14/2006 11/15/2006 04/14/2006 412 Days EEEEE%%%LEERTV% :Q?(FC'E_TS*F'EL’JMTTEQ \1,823556@'““
PROJ MGR: MCCALLY  PH: 712-7646 H647901D 11/15/2006 07/14/2006 0--->0 2/21/06. STAGE Il DUE 4/14/06. CONSTRUCTION IN
AX1G 342 $47,400,000 11/15/2006 09/27/2006 FY o7
84 PN 1725 T 0.2 Bid Advertisement: February 2007*
SR 84 @ GUINN DRIVE INTERSECTION IMPROVEMENTS 04/03/2006 A DISTRICT MINOR
PROJ MGR: WILSON PH: 520-620-5426 H6799S1D 04/21/2006 --->
DM1H UNDEFINED 06/02/2006
085-B 85 MA 130.7 H595507C Y 6.3 01/14/2003 A 09/17/2003 A 11/01/2006 Bid Advertisement: February 2007
MP 130.71 - MP 137.00 ROADWAY RECST (UTILITIES INCL) 01/13/2003 A 10/08/2004 A 10/12/2006 06/30/2003 06/30/2003 A
PROJMGR: JEREZ  PH: 712-7187 H595507D 01/13/2003 A 07/21/2006 01/03/2005 01/03/2005 A 1->7
LP1E 341 $15,665,000 03/17/2005 A 07/21/2006 09/28/2005 09/28/2005 A (03/06)
180 CN  250.0 F 15.6 12/21/2006 Bid Advertisement: February 2007*
FOREST BOUNDRY - VALLE 2" AC & ARFC 02/07/2006 A 12/21/2006 04/17/2006
PROJ MGR: PULEO PH: 712-7992 H6810S1D 12/21/2006 07/05/2006 --->
FE1H UNDEFINED 08/22/2006 12/14/2006 10/19/2006

APSR- MAIN BODY, CUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

DATA DATE: 04/07/2006
PUBLISHED DATE:  04/20/2006

Project Number: Route: CO: MP: TRACS: Dist: Length A/C PDC: A/C Map/Survey: A/C Env Clr: Planned St I: Planned Bid Award
Project Name: Type of Work: A/C OSD: A/C Geo/Survey: A/ICR/W CIr:  Planned Stll: ~ A/C Stage Il: Est. Const Duration Ccomments on forest,COE, BLM, IGA
Project Manager Phone# TRACSD: A/C Kick-Off: A/C Val Analysis: A/C U/R Clr: Planned St III: Bid Shift Arrow and Tribal Clearances / Approvals,
CPSID: Funding Codes: Project Cost: A/C Mat Memo: A/C TICPI.: Planned St IvV:  A/C Stage IV: Date PRB Shifted: General Comments
BID READY: February 2007
095-B-308 95 YU 38.0 1 08/02/2004 A 09/01/2005 A 04/20/2007 Bid Advertisement: March 2007*
WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 06/19/2005 A 03/01/2007 240 Days
PROJMGR: JEREZ  PH: 712-7187 H651801D 06/19/2005 A 02/06/2007 >
DP1G UNDEFINED 07/13/2006 02/06/2007

APSR- MAIN BODY, CUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION DATA DATE: 04/07/2006
PROGRAM AND PROJECT MANAGEMENT SECTION

PUBLISHED DATE:  04/20/2006
ACTIVE PROJECT STATUS REPORT - DESIGN

Project Number: Route: CO: MP: TRACS: Dist: Length A/C PDC: A/C Map/Survey: A/C Env Clr: Planned St I: A/C Stage I:  Planned Bid Award

Project Name: Type of Work: A/C OSD: A/C Geo/Survey: A/ICR/W CIr:  Planned Stll: ~ A/C Stage Il: Est. Const Duration Ccomments on forest,COE, BLM, IGA
Project Manager Phone# TRACSD: AJC Kick-Off: A/C Val Analysis: A/ICU/RCIr:  Planned Stlll: ~ A/C Stage lll:  Bid Shift Arrow and Tribal Clearances / Approvals,
CPSID: Funding Codes: Project Cost: A/C Mat Memo: A/C TICPI.: Planned St IvV:  A/C Stage IV: Date PRB Shifted: General Comments

BID READY:  April 2007

17-2( ) 17 YV 263.0 H426901C P 0.5 09/10/2007 09/29/2004 09/29/2004 A Bid Advertisement: July 2007
CORDES JCT TI RECONSTRUCT TI 09/01/2004 A 10/24/2006 09/06/2007 03/27/2006 10/02/2006

PROJ MGR: WALLACE PH: 928-779-7580 H4269S1D 09/01/2004 A 09/13/2007 07/17/2006 01/26/2007 0-->0

GM1C 331 $18,980,000 11/22/2006 11/08/2006 05/21/2007 (07/99)

APSR- MAIN BODY, CUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

DATA DATE: 04/07/2006
PUBLISHED DATE:  04/20/2006

Project Number: Route: CO: MP: TRACS: Dist: Length A/C PDC: A/C Map/Survey: A/C Env Clr: Planned St I: A/C Stage I:  Planned Bid Award

Project Name: Type of Work: AIC OSD: AIC Geo/Survey: A/ICR/W CIr:  Planned Stll: ~ A/C Stage Il: Est. Const Duration Ccomments on forest,COE, BLM, IGA

Project Manager Phone# TRACSD: AJC Kick-Off: A/C Val Analysis: A/ICU/RCIr:  Planned Stlll: ~ A/C Stage lll:  Bid Shift Arrow and Tribal Clearances / Approvals,

CPSID: Funding Codes: Project Cost: A/C Mat Memo: A/C TICPI.: Planned St IvV:  A/C Stage IV: Date PRB Shifted: General Comments

BID READY: May 2007
10 PM 288.4 S 0 Bid Advertisement: June 2007

CIENEGA CREEK-MARSH STATION PH Il NEW RAILROAD TRACKS JPA FINALIZATION UNDERWAY WITH UPRR
PROJ MGR: ANDAZOLA PH: 712-7629 —>
HX1G 331 $3,400,000
153-A 153 MA 0.0 E 0 Bid Advertisement: June 2007
SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT LANDSCAPE E%L%Brﬁﬂéﬁgﬁf%j'&ﬁg Egﬁg\lf\’EATYED'
PROJ MGR: MCCALLY  PH: 712-7646 0 ->0
VJ1E 323 $610,000
202-B 202L MA 2738 E 0 Bid Advertisement: June 2007
UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 'L-J/’*\"“D[éi%:f DESIGN CONSULTANT SELECTION
PROJ MGR: MERCADO PH: 712-8689 0 ->0
QW1F 323 $1,744,000
202-B-512 202L MA  29.0  H689101C E 2.7 08/10/2006 02/21/2006 A Bid Advertisement: June 2007
US 60/202L Tl CONSTRUCT LANDSCAPE 12/19/2005 A 07/13/2006 03/03/2006 A
PROJ MGR: MERCADO PH: 712-8689 01/04/2006 A 07/20/2006 04/26/2006 0-->0
QY1F 323 $5,634,000 06/26/2006

APSR- MAIN BODY, CUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



CPSID: Route:

Project Number:

CO: MP:

TRACS:

Dist: Length TRACSD:

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
* ACTIVE PROJECT STATUS REPORT - DESIGN *

Project Name: Project Cost: Project Manager Phone#:
Type of Work: Funding Codes:

DATA DATE: 04/07/2006
PUBLISHED DATE: 04/20/2006

Comments on forest,COE, BLM, IGA
and Tribal Clearances / Approvals,
General Comments

Fiscal Year 2007

Projects in the process of being scheduled

DESIGN UNDERWAY.

SOIF 10 MA 139.8 51ST AVENUE $150,000 MERCADO PH: 712-8689
E 01 CONSTRUCT TI IMPROVEMENTS 342
HAS BEEN COMBINED WITH SUNSET TO
KSIE 10 PM 2493  H303803C  INA ROAD - SUNSET ROAD $1,755,000  MAUCHER PH: 520-620-5429 RUTHRAUFF. MOVED TO FY 07
T 25 LANDSCAPE EB & WB FRONTAGE RDS 323
HAS BEEN COMBINED WITH INA TO SUNSET
KT1E 10 PM 251.8 H303804C SUNSET ROAD - RUTHRAUFF ROAD $595,000 MAUCHER PH: 520-620-5429 LANDSCAPING. MOVED TO FY 07
T 04 LANDSCAPE EB & WB FRONTAGE RDS 323
ARIB 10 PM 2886  H239101C  PANTANO RR UP/CIENEGA CREEK SECT $7,100,000 ANDAZOLA PH: 712-7629
S 02 H2391S1D  CONSTRUCT STRUCTURE 331
WTIE 17 MA 198.8 BUCKEYE ROAD, NB ON-RAMP $1,500,000 BEASLEY PH: 712-7645
E 0 H5456S1D  RAMP IMPROVEMENTS 342
KICKOFF MEETING HELD APRIL 2005.STAGE Il
PNIF 17 MA 2089 PEORIA AVE/CACTUS AVE $5,000,000 BEASLEY PH: 712-7645 DESIGN SUBMITTAL 8/1/2005. STAGE Ill
E 01 H369501D  DRAINAGE IMPROVEMENTS 331 SUBMITTAL WAS 1/6/06.
DCR AND ENVIRONMENTAL DETERMINATION
RDIE 17 MA 2150 SR 101L - CAREFREE HWY (SR 74) $154,000,000 BEASLEY PH: 712-7645 COMPLETED. FINAL DESIGNER SELECTED,
E 9 H5162S1D  RECONSTRUCT & WIDEN 342 DESIGN TO BEGIN IN MAY 06.
ROUNDABOUT PROJECT CANCELLED.
QDIC 17 MA 2240  H516101C SR 74 Tl, CAREFREE HIGHWAY $7,700,000 BEASLEY PH: 712-7645 RESCOPING COMPLETE. WILL REDESIGN Ti
E 01 H516101D RECONSTRUCTTI 331 IMPROVEMENTS.
FINAL ROADWAY COMMENT RESOLUTION
HEIB 17 YV 2519  H415301C  SUNSET POINT REST AREA $3,600,000 EINWECK PH: 712-6747 MEETING WAS HELD ON APRIL 6, 2006. STILL
NH -17-14345) P 0. H415301D  REHAB REST AREA 151 WORKING TO RESOLVE MINOR PAVEMENT

DESIGN ISSUES.STAGE IV SUBMITTAL DUE MAY
19, 2006.

APSR- MAIN BODY, UNCUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
* ACTIVE PROJECT STATUS REPORT - DESIGN *

04/07/2006
04/20/2006

DATA DATE:
PUBLISHED DATE:

Comments on forest,COE, BLM, IGA

CPSID: Route: CO: MP: TRACS: Project Name: Project Cost: Project Manager Phone#: and Tribal Clearances / Approvals
Project Number: Dist: Length TRACSD: Type of Work: Funding Codes: General Comments
Fiscal Year 2007 Projects in the process of being scheduled
AE1G 19 SC 0.0 H636701C INTERNATIONAL BORDER - JCT B-19 $7,199,000 SMITH PH: 712-8482
T 0 H6367S1D RR(4"TL,2"PL)& 2"AC & 1/2 ARFC 111
DCR AND EA UNDERWAY
QK1C 19 PM 58.7 H510501C VALENCIA RD - AJO WAY (JCT SR 86) $11,500,000 MAUCHER PH: 520-620-5429
T 3.6 H5105S1D WIDEN ROADWAY 342
PRELIMINARY COST ESTIMATE EXCEEDS
LD1E 40 AP 313.0 H678801C DEAD RIVER REST AREA $50,000 EINWECK PH: 712-6747 AVAILABLE BUDGET. PROJECT MOVED FROM
H 01 H678801D  CONSTRUCT (REST AREA CLOSURE) 151 Py 2000 1o2007: SCOPE HAS STILL NOT BEEN
INITIAL DESIGN CONCEPT REPORT BEING
ZY1D 40 AP 340.0 H552601C SANDERS PORT OF ENTRY $12,000,000 MELLGREN PH: 712-7920 FINALIZED. EA HAS BEEN RESUBMITTED TO
EEG FOR REVIEW. PROGRAM CONSTRUCTION
H 01 H552601D  RECONSTRUCT POE 331 YEAR WILL LIKELY BE CHANGED TO FY 2009 OR
2010.
PROJECT MUST BE PROGRAMMED. PROJECT
PB1F 40B YV 145.0 H621301C ASH FORK,40B,3RD ST TO 8TH ST UNDEFINED O'CONNOR PH: 712-7530 IS ON HOLD WHILE WE ACQUIRE R/W FROM RR.
K 0 H621301D SIDEWALK 325 gsa‘lleECF;l'zSOHog)ULD BE BID READY LATE
PS1F 60 MA 148.9 101L - 83RD AVE $4,500,000 ROMERO PH: 712-7196
E 0 WIDEN ROADWAY 342
STAGE IV PLANS SUBMITTED JULY 21, 2005.
DY1H 60 MA 184.0 H680901C GILBERT RD - POWER RD $4,100,000 SALAHUDDIN PH: 712-8620 PROJECT IS ON SCHEDULE. VELUMS ARE
PLOTTED AND AWAITING REPRODUCTION.
E 4 CONSTRUCT LANDSCAPE PROJECTED BID DATE SPRING, 2007.
COST PROPOSAL IS CURRENTLY UNDER
PRSP 60 PN 220.0 BOYCE THOMPSON STATE PARK $800,000 MA PH: 712-6660 REVIEW.
G 0 RECST PARK ROAD
MY1F 60 Gl 236.2 H614001C COUNTY LINE - PINTO VALLEY $6,483,000 BEVER PH: 712-8161
G 3.3 H6140S1D RR 3"+ ARFC 111

APSR- MAIN BODY, UNCUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
* ACTIVE PROJECT STATUS REPORT - DESIGN *

04/07/2006
04/20/2006

DATA DATE:
PUBLISHED DATE:

Comments on forest,COE, BLM, IGA

CPSID: Route: CO: MP: TRACS: Project Name: Project Cost: Project Manager Phone#: and Tribal Clearances / Approvals
Project Number: Dist: Length TRACSD: Type of Work: Funding Codes: General Comments
Fiscal Year 2007 Projects in the process of being scheduled
THIS PROJECT HAS BEEN MOVED TO FY 08.PM
NC1F 70 GE 378.4  H614401C  DUNCAN - STATE LINE $3,000,000  MURADVICH PH: 712-8664 TO ESTABLISH A NEW BID DATE AND REVIEW
s 0 H6144S1D RR 3" + ARFC 111 BUDGET AND SUBMIT TO PRB BY END OF 07
QTiC 77 Gl 1450  H511101C  MP 145- MP 147 $9,700,000 BEVER  PH: 712-8161
G 2 H511101D  ROADWAY CONSTRUCTION 331
PROJECT HAS BEEN PUT ON HOLD. THESE
EI1H 80 CH 364.0 SR 80 & US 191 LVL 2/3 INSP BLDG $250,000  MELLGREN PH: 712-8629 FUNDS MAY BE TRANSFERRED TO DOUGLAS
s o1 CONST LVL 2/3 INSPCT BUILDING 162 R L T ROVIDE
CONSULTANT WILL SUBMIT FEE PROPOSAL.
WWI1G 85 MA 152 H595514C  SOUTHERN AVE TO I-10 $8,602,000 JEREZ  PH:712-7187
E 25 CONSTRUCT ROADWAY
PROJECT ON HOLD UNTIL DISTRICT
RV1E 86 PM 1456  H543401C  MP 145.6 - BRAWLEY WASH $1,029,000 LEON  PH: 712-7712 DETERMINES IF CULVERT EXTENSION WORK
T 3 H543401D  EXTEND BOX CULVERTS 311 e Do oL Ir COMING PAVEMENT
RY1E 87 MA 1940  H521101C  FOREST BOUNDARY - NEW FOUR PEAKS $10,500,000 KANG  PH: 712-7959
-087-B(009) E 0 H5211S1D  SHOULDER WIDENING/MEDIAN 341
WE WILL HAVE A PROGRESS MEETING ON
LT1E 87 Gl 263.0 H658801C  TONTO NATURAL BRDG STATE PARK $1,325000 MA PH: 712-6660 APRIL 20, 2006.
P 0.1 H658801D  CNSTRT NEW PRKG AREA 321
0Q1D 88 MA 223.0  H692001C  FISH CREEK HILL $1,500,000 BEVER PH:712-8161
G 0 H692001D  CONSTRUCT RETAINING WALLS 331
WL1G 89 YV 319.2 SR 89A TI $5,800,000 ANDAZOLA PH: 712-7629
P 0 CONSTRUCT Tl

APSR- MAIN BODY, UNCUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



CPSID: Route:

Project Number:

CO: MP:

TRACS:

Dist: Length TRACSD:

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
* ACTIVE PROJECT STATUS REPORT - DESIGN *

Project Name:
Type of Work:

Project Cost:
Funding Codes:

Project Manager Phone#:

04/07/2006
04/20/2006

DATA DATE:
PUBLISHED DATE:

Comments on forest,COE, BLM, IGA
and Tribal Clearances / Approvals,
General Comments

Fiscal Year 2007 Projects in the process of being scheduled
WM1G 89 YV 3243 MP 324.3 TO CENTER STREET $8,820,000 ANDAZOLA PH: 712-7629
P 2.8 CONSTRUCT 5 LANE URBAN ROADWAY
PI1E 89 CN 5235 H584001C JCT 89A - NORTH $3,545,000 MISHLER PH: 712-8678
F 8 H5840S1D 2" AC+ ARFC 111
HK1G 90 CH 3219 H660401C CROSSROADS - CESAR $400,000 CLARK PH:520-620-5428
S 0.6 H660401D CONSTRUCT MULTI-USE PATH 325
CONSULTANT SUBMITTED STAGE Il PLANS ON
KT1C 95 MO 0.0 H684301C LAKE HAVASU STATE PARK $950,000 MA PH: 712-6660 3/27/06 AND REQUESTED COMMENTS BY APRIL
K 0 H684301D CONSTRUCT ROAD, PH III 321 14, 2006.
IPA FOR CLEAR CREEK HAS BEEN COMPLETED
ZF1F 99 NA 389 H637701C JACK'S CANYON BRIDGE #1036 $1,200,000 LEE PH: 712-8107 AND DISTRIBUTED.
H 1 H637701D DECK REHAB & SCOUR RETROFIT 125
PART OF THIS PROJECT IS BEING DONE WITH
HD1H 101L MA 0.0 90TH ST TO SR 202L (RED MTN) $8,910,000 BARKER PH: 712-4281 THE L101 HOV WIDENING PROJECT . APA IS
CURRENTLY UNDERWAY. PA SHOULD BE
E 0 CONSTRUCT FMS FINALIZED BY MARCH 1ST.
FUTURE FY PROJECT, BID DATE TBD.
QQ1F 101L MA 8.0 NORTHERN AVE - 31ST AVE $1,300,000 MCCALLY PH: 712-7646
E 0 DSGN & CNST MEDIAN LANDSCAPING 323
FUTURE FY PROJECT.
SJ1E 101L MA 34.5 PRINCESS DR TO 90TH STREET $8,500,000 MCCALLY PH: 712-7646
E 0 H666201D DESIGN & CONSTRUCT FMS 335
FDCR DISTRIBUTED ON (1/11/06). FINAL DESIGN
BY1G 101L MA 36.0 PRINCESS DR TO JCT 202L (RED MTN) $76,000,000 MCCALLY PH: 712-7646 CONSULTANT SELECTION COMPLETE. TARGET
E o5 H6478S1D CONSTRUCT HOV LANES NTP IN LATE MARCH, 06. CONSTRUCTION IN FY

07.

APSR- MAIN BODY, UNCUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
* ACTIVE PROJECT STATUS REPORT - DESIGN *

DATA DATE:
PUBLISHED DATE:

Comments on forest,COE, BLM, IGA

CPSID: Route: CO: MP: TRACS: Project Name: Project Cost: Project Manager Phone#: and Tribal Clearances / Approvals,
Project Number: Dist: Length TRACSD: Type of Work: Funding Codes: General Comments
Fiscal Year 2007 Projects in the process of being scheduled
S9SP 101L MA 48.0 H387501C PIMA ROAD EXTENSION $3,634,000 MCCALLY PH: 712-7646
E 1 CONSTRUCT ROADWAY 341
STAGE Il SUBMITTAL COMPLETE, 10/15/2004. VE
QHSP 153 MA 0.0 H544001C SUPERIOR AVE - UNIVERSITY DRIVE $16,000,000 MCCALLY PH: 712-7646 STUDY COMPLETE. FINAL DESIGN ON-HOLD,
E 13 H544001D  CONSTRUCT ROADWAY 342 P O oL LT o o oY
PROJECT RESCHEDULED TO FY 09. NEW
uxic 160 CN 3115 H527401C JCT 89 - VAN'S TRADING POST $3,722,000 AKOH-ARREY PH: 712-8660 SCHEDULE PENDING.
F 9 H5274S1D 2" ARAC & ARFC & TURNLANE 111
PRELIMINARY DESIGN IS UNDERWAY.
DH1G 189 SC 0.1 H528205C MARIPOSA PORT OF ENTRY, NOGALAS $3,279,000 MELLGREN PH: 712-8629
T 01 H528205D CONST PARKING & RD IMPROVEMENT 162
FFiC 191 CH 620 H416501C COCHISE SPRR OP #157 $7,000,000 RAINE PH: 520-620-5457
S 0.2 H4165S1D BRIDGE REPLACEMENT. 125
HOUCK & NAHATA DZIIL CHAPTERS HAVE
LV1iC 191 AP 367.0 H436001C NAHATA' DZIIL ROAD - SANDERS TI $13,682,000 MELLGREN PH: 712-8629 OFFICIALLY SUPPORTED ROUNDABOUTS AT
H 1.8 H4360SID  RECONSTRUCT 3 BRIDGES AND RDWY 331 SANDERS TI. STARTING NEW TI DESIGN.
WE WILL HAVE MEETINGS WITH STATE PARK
YUSP 260 YV ASP FORT VERDE STATE PARK $575,000 MA PH: 712-6660 STAFF, TOWN OF CAMP VERDE STAFF, AND
P 01 H6589S1D  CONSTRUCT (PARK ROAD) 321 PROPERTY OWNERS ON 4/17/06.
Gl1G 999 SW 0.0 H650801C VARIOUS STATEWIDE HIGHWAYS $1,500,000 MISHLER PH: 712-8678
HES -999-A(020)A E  20.2 H650801D REPLACE BLUNT-END GUARDRAIL 132
PER C&S RECOMMENDATION THIS PROJECT
DW1G 999 SW 0.0 H598003C SW NON-INTERSTATE - WSTRN REGION $572,000 WEEKS PH: 712-8283 WILL BE ADVERTISED FOR BID IN SEPTEMBER
E 165 SHOULDER RUMBLE STRIPS 2006.

APSR- MAIN BODY, UNCUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED

04/07/2006
04/20/2006



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
* ACTIVE PROJECT STATUS REPORT - DESIGN *

DATA DATE: 04/07/2006
PUBLISHED DATE: 04/20/2006

Comments on forest,COE, BLM, IGA

CPSID: Route: CO: MP: TRACS: Project Name: Project Cost: Project Manager Phone#: and Tribal Clearances / Approvals,
Project Number: Dist: Length TRACSD: Type of Work: Funding Codes: General Comments
Fiscal Year 2007 Projects in the process of being scheduled
PER C&S RECOMMENDATION THIS PROJECT
DV1G 999 SW 0.0 H598002C SW NON-INTERSTATE - NRTHN REGION $314,000 WEEKS PH: 712-8283 WILL BE ADVERTISED FOR BID IN SEPTEMBER
HES -900-A(069)A E  86.7 SHOULDER RUMBLE STRIPS 132 2006.

APSR- MAIN BODY, UNCUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

PROJECT NAME:
CPS PROJECT NUMBER: TYPE OF WORK: PROGRAM COST:
ID: RTE: CO: MP: TRACS: PROJECT MANAGER: COMMENTS: (in thousands) FY:

FISCAL YEAR: 2007

GV1H DOUGLAS STRTGC INSPECTION STATION $45 07
80 CH 364.0 INSTALL VOICE & DATA LINES
PROJ MGR: MELLGREN PH: 712-8629
AX1E 093-A HOOVER DAM BRIDGE $10,000 07
93 MO 0.0 H395501C CONSTRUCT NEW BRIDGE
PROJ MGR: DARIUSH  PH: 712-8427
YR1D 179-A VILLAGE OF OAK CREEK-N FOREST BDY $160 07
179 YV 308.2 CST RESTROOM BUILDING (FS IGA)

PROJ MGR: WALLACE PH: 928-779-7580

PUBLISHED DATE:  04/20/2006



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

DATA DATE: 04/07/2006
PUBLISHED DATE:  04/20/2006

Project Number: Route: CO: MP: TRACS: Dist: Length A/C PDC: A/C Map/Survey: A/C Env Clr: Planned St I: Planned Bid Award
Project Name: Type of Work: A/C OSD: A/C Geo/Survey: A/ICR/W CIr:  Planned Stll: ~ A/C Stage Il: Est. Const Duration Ccomments on forest,COE, BLM, IGA
Project Manager Phone# TRACSD: A/C Kick-Off: A/C Val Analysis: A/C U/R Clr: Planned St III: Bid Shift Arrow and Tribal Clearances / Approvals,
CPSID: Funding Codes: Project Cost: A/C Mat Memo: A/C TICPI.: Planned St IvV:  A/C Stage IV: Date PRB Shifted: General Comments
BID READY: June 2007
085-B(009) 85 MA  139.0 H595505C Y 2.7 06/27/2005 A 08/15/2007 Bid Advertisement: July 2007
MP 139.01 - MP 141.71 CONSTRUCT ROADWAY 06/29/2005 A 06/30/2006 S%SULTANT SUBMITED FINAL PS&E ON JULY 8,
PROJMGR: JEREZ ~ PH: 712-7187 H595505D 09/16/2004 0-->0 '
LQ1E 341 $18,878,000 12/22/2004 A 09/28/2005 A 02/18/2005 (03/06)

APSR- MAIN BODY, CUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION DATA DATE: 04/07/2006
PROGRAM AND PROJECT MANAGEMENT SECTION

PUBLISHED DATE:  04/20/2006
ACTIVE PROJECT STATUS REPORT - DESIGN

Project Number: Route: CO: MP: TRACS: Dist: Length A/C PDC: A/C Map/Survey: A/C Env Clr: Planned St I: A/C Stage I:  Planned Bid Award

Project Name: Type of Work: A/C OSD: A/C Geo/Survey: A/ICR/W CIr:  Planned Stll: ~ A/C Stage Il: Est. Const Duration Ccomments on forest,COE, BLM, IGA
Project Manager Phone# TRACSD: AJC Kick-Off: A/C Val Analysis: A/ICU/RCIr:  Planned Stlll: ~ A/C Stage lll:  Bid Shift Arrow and Tribal Clearances / Approvals,
CPSID: Funding Codes: Project Cost: A/C Mat Memo: A/C TICPI.: Planned St IvV:  A/C Stage IV: Date PRB Shifted: General Comments

BID READY:  Auqust 2007

93 MO 1213 H617601C K 1.6 08/02/2002 A 05/28/2004 A 06/01/2006 05/28/2004 05/28/2004 A Bid Advertisement: October 2007
SB TOMPKINS CANYON CONSTRUCT NEW 2-LANE SB RDWY 04/04/2004 A 03/31/2006 A 01/03/2007 08/19/2004 08/19/2004 A
PROJ MGR: DOESCHER  PH: 712-7551 08/02/2002 A 05/05/2006 07/21/2005 07/21/2005 A 0-->0
LU1F 343 $12,936,000 06/12/2006 08/19/2004 A 11/17/2005 03/31/2006 A

APSR- MAIN BODY, CUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION DATA DATE: 04/07/2006
PROGRAM AND PROJECT MANAGEMENT SECTION

ACTIVE PROJECT STATUS REPORT - DESIGN

PUBLISHED DATE:  04/20/2006

Project Number: Route: CO: MP: TRACS: Dist: Length A/C PDC: A/C Map/Survey: A/C Env Clr: Planned St I: A/C Stage I:  Planned Bid Award
Project Name: Type of Work: AIC OSD: AIC Geo/Survey: A/ICR/W CIr:  Planned Stll: ~ A/C Stage Il: Est. Const Duration Ccomments on forest,COE, BLM, IGA
Project Manager Phone# TRACSD: AJC Kick-Off: A/C Val Analysis: A/ICU/RCIr:  Planned Stlll: ~ A/C Stage lll:  Bid Shift Arrow and Tribal Clearances / Approvals,
CPSID: Funding Codes: Project Cost: A/C Mat Memo: A/C TICPI.: Planned St IvV:  A/C Stage IV: Date PRB Shifted: General Comments
BID READY:  September 2007
40 MO 8.0 K 0 08/14/2007 11/16/2007 Bid Advertisement: October 2007*
LAKE HAVASU TI - WALNUT CREEK, WB RR5"TL & 3" PL & 2" AC ARFC 02/09/2006 A 08/14/2007 07/25/2006 90 Days ~ PROJECT LENGTHHAS BEEN SHORTENED FROM
24.67 MILES TO 12.70 MILES FOR FUNDING
PROJ MGR: AKOH-ARREY PH: 712-8660 H6569S1D 08/14/2007 01/25/2007 > PURPOSES.
EX1G UNDEFINED 12/11/2006 08/07/2007 07/02/2007

APSR- MAIN BODY, CUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

DATA DATE:
PUBLISHED DATE:

04/07/2006
04/20/2006

Project Number: Route: CO: MP: TRACS: Dist: Length A/C PDC: A/C Map/Survey: A/C Env Clr: Planned St I: A/C Stage I:  Planned Bid Award
Project Name: Type of Work: AIC OSD: AIC Geo/Survey: A/ICR/W CIr:  Planned Stll: ~ A/C Stage Il: Est. Const Duration Ccomments on forest,COE, BLM, IGA
Project Manager Phone# TRACSD: AJC Kick-Off: A/C Val Analysis: A/ICU/RCIr:  Planned Stlll: ~ A/C Stage lll:  Bid Shift Arrow and Tribal Clearances / Approvals,
CPSID: Funding Codes: Project Cost: A/C Mat Memo: A/C TICPI.: Planned St IvV:  A/C Stage IV: Date PRB Shifted: General Comments
BID READY: May 2008

10 PM 288.4 S 0

CIENEGA CREEK-MARSH STATION PHIlI
PROJ MGR: ANDAZOLA  PH: 712-7629
HY1G 331

REMOVE RAIL & BRIDGE, CONST ML

$11,900,000

APSR- MAIN BODY, CUSTOMIZED SECTION

Bid Advertisement: June 2008
JPA FINALIZATION UNDERWAY

>

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



CPSID: Route:

Project Number:

CO: MP:

TRACS:

Dist: Length TRACSD:

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
* ACTIVE PROJECT STATUS REPORT - DESIGN *

Project Name:
Type of Work:

Project Cost:
Funding Codes:

Project Manager Phone#:

04/07/2006
04/20/2006

DATA DATE:
PUBLISHED DATE:

Comments on forest,COE, BLM, IGA
and Tribal Clearances / Approvals,
General Comments

Fiscal Year 2008 Projects in the process of being scheduled
PziC 10 PN 226.5 RED ROCK UP - PINAL AIR PARK ROAD $14,800,000 PARKER PH: 520-620-5430
T 0 CONSTRUCT ROADWAY WIDENING 341
PJ1F 10 PM 248.0 INA ROAD TI $16,000,000 MAUCHER PH: 520-620-5429
T 15 RECONSTRUCT TI & MAINLINE 342
CONSULTANT RECEIVED THE NOTICE TO
VB1E 10 PM 260.0 H640401C 1-10/ 1-19 (FMS, PHASE 2) $7,000,000 YASMIN PH: 712-8328 PROCEED ON 4/17/06.
T 0 H640401D EXTEND ITS ALONG I-10 & I-19 335
EM1E 40 CN 205.0 H545701C WALNUT CANYON (WB) $5,200,000 WALLACE PH: 928-779-7580
F 3 H5457S1D RECST RDY (VERTICLE CURVES) 331
EX1F 60 PN 230.0 OAK FLAT - DEVIL'S CANYON $5,000,000 BEVER PH: 712-8161
G 0 H5818S1D CST PASSING/CLIMBING LANE 333
GU1H 74  MA 20.0 60 - 303, MP 20 - MP 22(EB & WB) $2,000,000 DARIUSH PH: 712-8427
E 0 H6912S1D CONSTRUCT PASSING LANES
AY1G 77 PM 82.0 TANGERINE RD-PINAL CO LINE, PH 1 $4,562,000 WILSON PH: 520-620-5417
T 5.8 H6694S1D CST RDWY WIDENING TO 6 LANES 342
EO1E 77 NA 364.0 MP 364 - 372 $1,800,000 WALLACE PH: 928-779-7580
H 8 H5460S1D CONSTRUCT PASSING LANE 333
QYvicC 86 PM 1333 E OF KITT PEAK (SR 386 - MP 140.8 $7,920,000 WILSON PH: 520-620-5426
T 0 CONSTRUCT ROADWAY WIDENING 341

APSR- MAIN BODY, UNCUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



CPSID: Route:

Project Number:

CO: MP:

TRACS:

Dist: Length TRACSD:

ARIZONA DEPARTMENT OF TRANSPORTATION

PROGRAM AND PROJECT MANAGEMENT SECTION

* ACTIVE PROJECT STATUS REPORT - DESIGN *

Project Name:
Type of Work:

Project Cost:
Funding Codes:

Project Manager Phone#:

04/07/2006
04/20/2006

DATA DATE:
PUBLISHED DATE:

Comments on forest,COE, BLM, IGA
and Tribal Clearances / Approvals,
General Comments

Fiscal Year 2008 Projects in the process of being scheduled
A PRE-SCOPING MEETING WAS HELD WITH THE
AZ1G 86 PM 159.5 VALENCIA ROAD - KINNEY ROAD $12,600,000 WILSON PH: 520-620-5426 TUCSON DISTRICT ON MAY 26, 2005.
T 66 CST ROADWAY WIDENING TO 4 LNS 342
FUTURE PROJECT
SI1E 101L MA 0.0 1-10 TO MC 85 $3,500,000 MCCALLY PH: 712-7646
E 0 WIDEN ROADWAY 342
FDCR DISTRIBUTED (1/11/06). FINAL DESIGN
CU1G 101L MA 51.0 H693701C SR 202L (RED MTN) TO BASELINE RD $20,000,000 MCCALLY PH: 712-7646 CONSULTANT SELECTED. DRAFT COST
PROPOSAL WAS RECIEVED MARCH 1ST, 06,
E 03 CONSTRUCT HOV LANES UNDER REVIEW. FUTURE FY PROJECT.
ECS IS IN THE PROCESS OF REVIEWING
BK1G 191 GH 0.0 ROPER LAKE $900,000 MA PH: 712-6660 CONTRACT.
s o1 CONSTRUCT ROAD PH I 321
SL1E 191 GH 94.3 H503705C  TEN RANCH TO OWL CANYON (SEG Il $9,510,000  RAINE PH: 520-620-5457
S 3.6 H503705D CONSTRUCT PARALLEL ROADWAY 311 111
FINISHING SCOPING OF INTERSECTION
AJ1C 191 AP 4175 BURNSIDE JUNCTION - NORTH $6,000,000  WALLACE PH: 928-779-7580 CONFIGURATION AT SR 264, US 191 AND N15.
H 2 H4518S1D  ROADWAY WIDENING 331
THIS PROJECT IS WITHIN THE DESIGN LIMITS
LWIC 260 YV 208.6 WESTERN DR-HAYFIELD DRAW WB (1A) $4,100,000  ANDAZOLA PH: 712-7629 FOR COTTONWOOD - CAMP VERDE, SEGS 1A &
1B, WHICH HAVE BEEN COMPLETED. NO R/W
P 5 CONSTRUCT NEW WB ROADWAY 341 HAS BEEN PURCHASED FOR THE PROJECT.
STAGE IIl PLANS ARE COMPLETED. A DESIGN
RG1IB 260 Gl 263.1 H469901C LITTLE GREEN VALLEY $21,700,000 ANDAZOLA PH: 712-7629 ISSUE OF WHETHER TO BUILD A RETAINING
WALL, OR CONSTRUCT 1:1 SLOPES, IS
P69 RECONSTRUCT ROADWAY 341 DELAYING COMPLETION OF THE FINAL PLANS.
DCR DELIVERY DELAYED.
HJ1H 303L MA 0.0 HAPPY VALLEY RD TO I-17 (INTERIM) $200,000,000 BEASLEY PH: 712-7645
E 0 CONSTRUCT INTERIM ROADWAY

APSR- MAIN BODY, UNCUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



Project Number: Route: CO: MP:

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
ACTIVE PROJECT STATUS REPORT - DESIGN

DATA DATE: 04/07/2006
PUBLISHED DATE:  04/20/2006

TRACS: Dist: Length A/C PDC: A/C Map/Survey: A/C Env Clr: Planned St I: Planned Bid Award
Project Name: Type of Work: A/C OSD: A/C Geo/Survey: A/ICR/W CIr:  Planned Stll: ~ A/C Stage Il: Est. Const Duration Ccomments on forest,COE, BLM, IGA
Project Manager Phone# TRACSD: A/C Kick-Off: A/C Val Analysis: A/C U/R Clr: Planned St III: Bid Shift Arrow and Tribal Clearances / Approvals,
CPSID: Funding Codes: Project Cost: A/C Mat Memo: A/C TICPI.: Planned St IvV:  A/C Stage IV: Date PRB Shifted: General Comments
BID READY: June 2008
10 PM 252.8 H624101C 0

RUTHRAUFF RD - PRINCE RD
PROJ MGR: PARKER  PH: 520-620-5430 H624101D

EM1G $35,000,000

APSR- MAIN BODY, CUSTOMIZED SECTION

CONST MAINLINE WIDENING 8 LN

12/14/2004 A 05/13/2005

01/20/2005 A

Bid Advertisement: July 2008
FUNDING: FY 09 $21,000, FY10 $14,000

>

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



CPSID: Route:

Project Number:

CO: MP: TRACS:
Dist: Length TRACSD:

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

04/07/2006
04/20/2006

DATA DATE:
PUBLISHED DATE:

* ACTIVE PROJECT STATUS REPORT - DESIGN *

Project Name:
Type of Work:

Project Cost:
Funding Codes:

Comments on forest,COE, BLM, IGA
and Tribal Clearances / Approvals,
General Comments

Project Manager Phone#:

Fiscal Year 2009 Projects in the process of being scheduled
STUDY STARTED.
GH1H 10 MA 133.0 SR 101L (AGUA FRIA) TO I-17 $68,000,000 MERCADO PH: 712-8689
E 0 CONSTRUCT GNRAL PURPOSE LANES
FX1C 10 MA 161.2 H505101C SR 202L (SANTAN) TO RIGGS ROAD $42,000,000 ROMERO PH: 712-7196
E 51 CONST HOV & GEN PURPOSE LANE 341
EJ1G 10 PM 219.0 PICACHO PEAK Tl - RED ROCK UP $14,240,000 PARKER PH: 520-620-5430
T 0 CONSTRUCT ROADWAY WIDENING 341
PROPOSED FUNDING UNCERTAIN FOR THIS
EO1G 19 PM 340 CANOA TI - CONTINENTAL TI $1,000,000 WILSON PH: 520-620-5426 PROJECT.
T 0 CONST ROADWAY (NB FRONTAGE RD) 341
DCR AND EA UNDERWAY.
EP1G 19 PM 587 VALENCIA - AJO WAY (SR 86) PH II $9,000,000 MAUCHER PH:520-620-5429
T 0 CONST MAINLINE RECONSTRUCTION 341
AH1G 60 LA 310 JCT I-10 - REIFIA CROSSING UNDEFINED PULEO PH: 712-7992
Y 0 H6364S1D PAVEMENT PRESERVATION *
GO1H 60 MA 138.0 303L(ESTRELLA) - 101L(AGUA FRIA) $24,000,000  ROMERO PH: 712-7196
E 0 WIDEN ROADWAY
ER1G 77 PM 82.0 TANGERINE RD - PINAL C.L. PH II $3,000,000 WILSON PH: 520-620-5417
T 0 CONST ROADWAY WIDENING- 6 LANE 342
NO CHANGES
QG1F 85 MA 1205 MP 120.54 - MP 122.99 $9,100,000 JEREZ PH: 712-7187
Y 2.5 H595509D CONSTRUCT ROADWAY 341

APSR- MAIN BODY, UNCUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



CPSID: Route:

Project Number:

CO: MP: TRACS:
Dist: Length TRACSD:

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
* ACTIVE PROJECT STATUS REPORT - DESIGN *

Project Name:
Type of Work:

Project Cost:
Funding Codes:

Project Manager Phone#:

04/07/2006
04/20/2006

DATA DATE:
PUBLISHED DATE:

Comments on forest,COE, BLM, IGA
and Tribal Clearances / Approvals,
General Comments

Fiscal Year 2009 Projects in the process of being scheduled
MCIG 85 MA 149.4 MP 149.40 - MP 152.01 $16,200,000 JEREZ  PH: 712-7187
E RECONSTRUCT & WIDEN
ESIG 86 PM 137.1 MP 137.1 TO SR 386 (KITT PEAK) $5,700,000  WILSON PH: 520-620-5426
T 0 WIDEN ROADWAY TO 40 341
STAGE IV PLANS ARE SHELVED. WILL NEED 6
LVIF 93 MO 925  H617701C  SB, MCGARRY'S WASH $8,200,000 DOESCHER PH: 712-7551 TO 9 MOS. TO RESURRECT PROJECT AND
K 3.2 CONSTRUCT PARALLEL ROADWAY OBTAIN 404 PERMIT IN FY 09.
SCOPING UNDERWAY.
HYIH 202 MA 80 RURAL RD - SR-101 WB $9,000,000 MERCADO PH: 712-8689
E 0 WIDEN ROADWAY
IAIH  202L MA 10.0 SR-101L TO SR-87 $6,000,000 BARKER PH: 712-4281
E 0 CONSTRUCT FMS
SCOPING UNDERWAY.
HZ1H  202L MA 10.0 SR-101L TO GILBERT RD $29,000,000 MERCADO PH: 712-8689
E 0 CONST HOV/SOV LANES
CONSTRUCTION PLANS WERE COMPLETED TO
RHIB 260 GI 260.0  H469801C  DOUBTFUL CANYON SECTION $33,300,000 ANDAZOLA PH: 712-7629 STAGE II, AT WHICH TIME THE PROJECT WAS
P 35 RECONSTRUCT ROADWAY 341 PUT ON HOLD.

APSR- MAIN BODY, UNCUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

PROJECT NAME:
CPS PROJECT NUMBER: TYPE OF WORK:
ID: RTE: CO: MP: TRACS: PROJECT MANAGER:

FISCAL YEAR: 2009

BALBOA DRIVE
101L MA 53.5 CST MULTI-USE PATH BRIDGE
NOT ASSIGNED 1

QT1F

COMMENTS:

PROGRAM COST:
(in thousands)

$2,000

PUBLISHED DATE:

FY:

09

04/20/2006



CPSID: Route:

Project Number:

CO: MP: TRACS:
Dist: Length TRACSD:

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
* ACTIVE PROJECT STATUS REPORT - DESIGN *

Project Name:
Type of Work:

Project Cost:
Funding Codes:

Project Manager Phone#:

DATA DATE:
PUBLISHED DATE:

Comments on forest,COE, BLM, IGA
and Tribal Clearances / Approvals,
General Comments

Fiscal Year 2010 Projects in the process of being scheduled
GM1H 10 PN 2120  H653001C  PICACHO OP TO PICACHO PEAK Tl $11,575,000 PARKER PH: 520-620-5430
T 0 WIDEN ROADWAY 341
GJIH 10 PM 2320 PINAL AIR PARK RD - MARANA TI $5,000,000 PARKER PH: 520-620-5430
T 0 RECONSTRUCT ROADWAY 341
PAG MAY LOWER THE PRIORITY ON THIS
BBIG 10 PM 247.4 CORTARO ROAD TI $8,206,000 MAUCHER PH: 520-620-5429 PROJECT BECAUSE OF THE UPCOMING LINDA
T 15 H415601D  CONSTRUCT NEWTI 341 VISTATL.
LANDSCAPING WAS DESIGNED PREVIOUSLY
ENIG 10 PM 260.0 110 /1-19 TI $6,000,000 MAUCHER PH:520-620-5429 UNDER ORIGINAL DESIGN CONTRACT.
CONSULTANT IS CURRENTLY DEVELOPING A
T 0 CONSTRUCT LANDSCAPING MASTER PLAN FOR THE INTERCHANGE ROW.
XQ1F 15 MO 9.0 FARM ROAD TI $2,900,000  WALLACE PH: 928-779-7580
F 0 H6387SID  CONSTRUCT NEW UNDERPASS
GKIH 17 MA 204.9 BETHANY HOME RD TO NORTHERN AVE $2,295,000 BEASLEY PH: 712-7645
E 0 DSGN/CONST PED WLKWY ALNG FRTG
PAG MAY MOVE THIS PROJECT HIGHER ON
EQIG 19 PM 606 IRVINGTON RD Tl $16,000,000 MAUCHER PH:520-620-5429 THEIR PRIORITY LIST.
T 0 RECONSTRUCT Tl 341
GPIH 60 MA 1489 SR 101L (AGUA FRIA) - MCDOWELL RD $27,165,000 ROMERO  PH: 712-7196
E 0 WIDEN ROADWAY
GQIH 60 MA 1720 110 TO SR 101L (PRICE) $8,000,000  SALAHUDDIN PH: 712-8620
E 0 CONSTRCT GENERAL PURPOSE LANES

APSR- MAIN BODY, UNCUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED

04/07/2006
04/20/2006



CPSID: Route:

Project Number:

CO: MP:

TRACS:

Dist: Length TRACSD:

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
* ACTIVE PROJECT STATUS REPORT - DESIGN *

Project Name:
Type of Work:

Project Cost:
Funding Codes:

Project Manager Phone#:

04/07/2006
04/20/2006

DATA DATE:
PUBLISHED DATE:

Comments on forest,COE, BLM, IGA
and Tribal Clearances / Approvals,
General Comments

Fiscal Year 2010 Projects in the process of being scheduled
GS1H 60 PN 222.3 FLORENCE JCT(SR79)-GONZALES PASS $12,000,000 BEVER PH: 712-8161
G 0 RECONSTRUCT ROADWAY
XG1G 70 Gl 253.4 RAILROAD OVERPASS TO JCT SR 77 $3,400,000 JEREZ  PH:712-7187
G 1 CONST NEW RDWAY & RR STRUCT.
GT1H 74 MA 130 US 60 - 303L, MP 13 - MP 15 (EB) $2,000,000 DARIUSH PH: 712-8427
E 0 H6961S1ID  CONSTRUCT PASSING LANE
DISTRICT MINOR. MODIFYING STAGE IV PLANS
EE1F 82 SC 38.0 H598701C SR 82, MP 38 - 39.5 UNDEFINED  WILSON PH: 520-620-5417 TO SHOW ADDITIONAL R/W AT HEADWATER
T 0 H5987S1D  SLOPE FLATTENING 311 POOLS FOR FIVE CULVERTS.
GX1H 83 PM 44.0 HILTON RANCH RD - 5 MILES SOUTH $7,000,000 WILSON PH: 520-620-5426
T 0 DESIGN & CNSTRCT RWAY WIDENING 341
THIS PROJECT HAS BEEN RE-ASSIGNED TO
TDSP 89 CN 5465  H475301C  PAGE REST AREA $1,700,000 EINWECK PH: 712-6747 ANOTHER PROJECT MANAGER IN THE
F 01 CONST REST AREA & VISITOR CNTR FLAGSTAFF DISTRICT.
V1A 89A CN 399.0  H413401C  AIRPORT ROAD Tl (JW POWELL BLVD) $5,000,000 DARIUSH PH: 712-8427
F 0.1 H4134S1ID  CONSTRUCT INTERSECTION IMPR 331
SCOPING DOCUMENT IS NOT YET COMPLETE.
DJ1G 90 CH 3235 CENTRAL AVE-MONSON RD E $4,000,000 RAINE PH: 520-620-5457
S 2.1 H6555S1ID  WIDEN TO5 LANES
12/12/05 THIS IS PHASE | OF US 93, MP 2 TO MP
GZ1H 93 MO 24 WHITE ROCK CANYON SECTION (ZONE D $16,300,000 DOESCHER PH: 712-7551 17 SEGMENT. DESIGN SCOPE WRITING SPRING
K 0 CONSTRUCT NEW SB ROADWAY 2006. CONSTRUCTION IN FY 10.

APSR- MAIN BODY, UNCUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



CPSID: Route:

Project Number:

CO: MP:

TRACS:

Dist: Length TRACSD:

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
* ACTIVE PROJECT STATUS REPORT - DESIGN *

Project Name:
Type of Work:

Project Cost:
Funding Codes:

Project Manager Phone#:

04/07/2006
04/20/2006

DATA DATE:
PUBLISHED DATE:

Comments on forest,COE, BLM, IGA
and Tribal Clearances / Approvals,
General Comments

Fiscal Year 2010 Projects in the process of being scheduled
12/12/05 DESIGN FUNDS IN FY 08,
HC1H 93 MO 104.1 SB RANCH ROAD $4,700,000 DOESCHER PH: 712-7551 CONSTRUCTION FUNDS IN FY 10.
K 0 CONSTRUCT PARALLEL ROADWAY
AA1C 95 YU 32 AVENUE 9E TO ABURDEEN ROAD $8,000,000 RILEY PH:712-7643
Y 0 H4599S1D RECNST FORTUNA WASH BRG
FDCR COMPLETED AND DISTRIBUTED ON
HG1H 101L MA 55.0 BASELINE RD TO SR 202L (SANTAN) $28,000,000 MCCALLY PH: 712-7646 (1/11/06). FUTURE FY PROJECT.
E 0 CONSTRUCT HOV LANES
THIS PROJECT IS SCHEDULED FOR APRIL 2006
HH1H 101L MA 55.0 BASELINE RD TO SR 202L (SANTAN) $5,500,000 BARKER PH: 712-4281 BID ADVERTISEMENT. BID READY DATE IS FEB.
E 0 DESIGN & CONSTRUCT FMS 2006.
RJ1C 160 NA 375.9 JCT SR 564 - TSEGI, PH | $1,800,000 WALLACE PH: 928-779-7580
H 0 H5120S1D CONST DUAL PASSING LNS
DESIGN FY06; UPDATED DCR COST ESTIMATE
SK1E 191 GH 916 MP 91.6 - MP 95.4 (SEGMENT II) $7,000,000 RAINE PH: 520-620-5457 (E2C2);
S 3.8 H503704D DESIGN NEW PARALLEL ROADWAY 341
EB1E 191 AP 446 H543801C CHINLE SOUTH $1,900,000 WALLACE PH: 928-779-7580
H 1 H5438S1D ROADWAY WIDENING
HI1H 260 NA 317.2 HEBER - SHOW LOW EB & WB $2,400,000 JEREZ PH: 712-7187
G 0 CONSTRUCT PASSING LANES

APSR- MAIN BODY, UNCUSTOMIZED SECTION

*INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



INDEX



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

CPS ID

TP1C
FRIC
TQIC
GGIH
CB1G
PA1H
CAlG
PE1C
GH1H
SO1F
SM1F
BA1G
FX1C
BW1G
GM1H
EJ1G
PZ1C
GJ1H
ZZ1F
VCIE
BB1G
PJ1F
KS1E
EL1G
KT1E
EM1G
EN1G
VB1E

RTE

10
10
10
10
10
10
10
10
10
10
10
10
10
10
10
10
10
10
10
10
10
10
10
10
10

Cco

YU
YU
YU
MA
LA
LA
LA
MA
MA
MA
MA
MA
MA
PN
PN
PM
PN
PM
PM
PM
PM
PM
PM
PM
PM
PM
PM
PM

MP

29
55.9
72.0
0.0
0.0
41.6
60.0
127.7
133.0
139.8
140.7
160.0
161.2
193.0
212.0
219.0
226.5
232.0
232.4
236.0
247.4
248.0
249.3
250.0
251.8
252.8
260.0
260.0

TRACS #

H524001C
H206001C
H524101C

H646001C
H703701C
H6459S1D
H678001C

H668901C
H662701C
H505101C
H6457S1D
H653001C

H458203C

H583801D

H415601D

H303803C

H303804C
H624101C

H640401C

PROJECT #

008-A(004)

IM -010-A(007)A

010-B

010-B(200)
010-C

010-C

010-D

010-D

010-D

010-4(171)

010-4(172)

010-E

PROJECT NAME

ADONDE - ROLL TI

MOHAWK REST AREA

AZTEC - COUNTY LINE

303L TO DYSART ROAD

CA STATE LINE - HOVATTER

I-10, VARI LOCATIONS VICKSBURG TI
HOVATTER - SR-85

BULLARD AVE TI

SR 101L (AGUA FRIA) TO I-17

51ST AVENUE

43RD AVENUE

[-10 / RAY ROAD TI

SR 202L (SANTAN) TO RIGGS ROAD
STOREY RD UP & SUNLAND GIN RD
PICACHO OP TO PICACHO PEAK TI
PICACHO PEAK TI - RED ROCK UP
RED ROCK UP - PINAL AIR PARK ROAD
PINAL AIR PARK RD - MARANA TI
PINAL AIR PARK ROAD - MARANA TI
I-10, TWIN PEAKS (LINDA VISTA TI)
CORTARO ROAD TI

INA ROAD TI

INA ROAD - SUNSET ROAD
ORANGE GROVE - RUTHRAUFF
SUNSET ROAD - RUTHRAUFF ROAD
RUTHRAUFF RD - PRINCE RD
-10/1-19 Tl

[-10/1-19 (FMS, PHASE 2)

TYPE OF WORK

SPOT REPAIR & RR ARFC
CONSTRUCT REST AREA

RR (4"TL, 3"PL)+ 2" ARAC+ARFC
DESIGN

SIGN REHAB

SYS PRES-RSTOR/REHAB/RESURFACE
SIGN REHAB

CONSTRUCT TI

CONSTRUCT GNRAL PURPOSE LANES
CONSTRUCT TI IMPROVEMENTS
CONSTRUCT TI IMPROVEMENTS
CONSTRUCT TI IMPROVEMENTS
CONST HOV & GEN PURPOSE LANE
REMOVE AND REPLACE SLOPE
WIDEN ROADWAY

CONSTRUCT ROADWAY WIDENING
CONSTRUCT ROADWAY WIDENING
RECONSTRUCT ROADWAY
CONSTRUCT WIDENING & STRUCTURE
CST Tl (PER LETTER OF INTENT)
CONSTRUCT NEWTI

RECONSTRUCT TI & MAINLINE
LANDSCAPE EB & WB FRONTAGE RDS
DESIGN

LANDSCAPE EB & WB FRONTAGE RDS
CONST MAINLINE WIDENING 8 LN
CONSTRUCT LANDSCAPING

EXTEND ITS ALONG I-10 & 1-19

BID READY FISCAL YR
SEP 06 2007
MAR 06 2006
AUG 06 2007
DESIGN FY 09 2009
APR 06 2006
IGA FY 06 2006
OCT 05 2006
TBD FY 06 2006
TBD FY 09 2009
TBD FY 07 2007
JUN 06 2007
MAR 06 2006
TBD FY 09 2009
TBD FY 06 2006
TBD FY 10 2010
TBD FY 09 2009
TBD FY 08 2008
TBD FY 10 2010
TBD FY 06 2006
TBD FY 06 2006
TBD FY 10 2010
TBD FY 08 2008
TBD FY 07 2007
DESIGN FY 09 2009
TBD FY 07 2007
JUN 08 2009
TBD FY 10 2010
TBD FY 08 2008

PUBLISHED DATE:

04/20/2006



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

CPS ID

OP1E
HY1G
HX1G
3WSP
AR1B
RB1E
AALG
CJ1H
IG1H
XQ1F
HK1H
DB1G
WT1E
CT1G
GK1H
PN1F
RC1E
RD1E
PP1F
GL1H
QDIC
HE1B
GMIC
MO1G
GN1H
MU1F
RE1E
HC1B

RTE

10
10
10
10
10
10
10
10
10
15
17
17
17
17
17
17
17
17
17
17
17
17
17
17
17
17
17
17

Cco

PM
PM
PM
PM
PM
CH
CH
CH
CH
MO
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
YV
YV
YV
YV
YV
CN
CN

MP

261.0
288.4
288.4
288.4
288.6
302.8
303.0
322.6
383.0
9.0
0.0
194.9
198.8
199.0
204.9
208.9
211.0
215.0
215.9
218.5
224.0
251.9
263.0
287.0
299.0
299.0
322.0
323.7

TRACS #

H634801C

H239001C
H239101C
H6257S1D
H637001C
H670501C
H678601C
H6387S1D

H642301C
H5456S1D
H602003C

H369501D

H5162S1D
H6626S1D
H617801C
H516101C
H415301C
H426901C
H651901C

H613601C
H6301S1D
H506201C

PROJECT #

010-E(008)A

010-E

10-5-(068)N
010-F

010-F(006)A

010-F-304

017-A

017-A-513

017-A
017-A

017-A

017-A
NH -17-1-(345)
17-2( )

017-B-306

017-B

017-B

PROJECT NAME

6TH AVE TI

CIENEGA CREEK-MARSH STATION PHIII
CIENEGA CREEK-MARSH STATION PH II
CIENEGA CREEK - MARSH STATION PH1
PANTANO RR UP/CIENEGA CREEK SECT
SR 90 - OCOTILLO TI

BENSON BYPASS

JOHNSON ROAD TIUP #511

SAN SIMON PORT OF ENTRY

FARM ROAD TI

DIXILETA DRIVE

I-17, 16TH ST - BUCKEYE RD

BUCKEYE ROAD, NB ON-RAMP
VARIOUS LOCATIONS

BETHANY HOME RD TO NORTHERN AVE
PEORIA AVE/CACTUS AVE

GREENWAY - THUNDERBIRD

SR 101L - CAREFREE HWY (SR 74)

DEER VALLEY RD TI

JOMAX ROAD TI

SR 74 Tl, CAREFREE HIGHWAY

SUNSET POINT REST AREA

CORDES JCT TI

VERDE RIVER BRIDGE SB #505

MP 299 TO MP 318

YAVAPAI COUNTY - JCT SR 179 (SB)
MUNDS PARK TI

CHRISTENSEN REST AREA

TYPE OF WORK

SIDEWALKS AND ARTISTIC FENCING
REMOVE RAIL & BRIDGE, CONST ML
NEW RAILROAD TRACKS

RAILROAD GRADE & DRAIN
CONSTRUCT STRUCTURE

RECNST SR90 Tl & ADD PASSNG LN
AR ACFC OVERLAY

BRIDGE SUPERSTRUCTURE REPLACE.
REPAIR CONCRETE PAVEMENT
CONSTRUCT NEW UNDERPASS
CONSTRUCT TI

CONSTRUCT SCREEN WALL

RAMP IMPROVEMENTS

PUMPHOUSE SAFETY UPGRADES PHII
DSGN/CONST PED WLKWY ALNG FRTG
DRAINAGE IMPROVEMENTS
DRAINAGE IMPROVEMENTS
RECONSTRUCT & WIDEN

ADD 2ND WB LT TURN LN,WIDEN AP
CONSTRUCT NEW TI

RECONSTRUCT TI

REHAB REST AREA

RECONSTRUCT TI

DECK REHABILITAION

DCR/ED

RR (4"TL, 3"PL) + RR ARFC

DESIGN TRAFFIC INTERCHANGE
CONSTRUCT (REST AREA CLOSURE)

PUBLISHED DATE:

BID READY FISCAL YR
MAR 06 2006
MAY 08 2008
MAY 07 2007
JUL 06 2007
TBD FY 07 2007
TBD FY 06 2006
JUN 06 2007
APR 06 2006
APR 06 2006
TBD FY 10 2010
JUN 06 2006
APR 06 2006
TBD FY 07 2007
TBD FY 06 2006
TBD FY 10 2010
TBD FY 07 2007
TBD FY 06 2006
TBD FY 07 2007
TBD FY 06 2006
JUN 06 2006
TBD FY 07 2007
TBD FY 07 2007
APR 07 2008
MAY 06 2006
DESIGN FY 06 2006
DEC 06 2007
DESIGN FY 06 2006
JUN 06 2007

04/20/2006



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

CPS ID

AE1G
QGIC
EO1G
KW1E
EP1G
QK1C
EQ1G
MV1F
MT1C
EX1G
CAILF
EM1E
ECIG
ZG1G
LD1E
BN1C
ZY1D
SJIF
PB1F
FALG
LE1E
AX1G
AH1G
PCI1E
FC1G
SI1F
GO1H
GP1H

RTE

19
19
19
19
19
19
19
198
40
40
40
40
40
40
40
40
40
40B
40B
40B
40B
51
60
60
60
60
60
60

Cco

SC
SC
PM
PM
PM
PM
PM
SC
MO
MO
MO
CN
NA
NA
AP
AP
AP
MO
YV
CN
NA
MA
LA
LA
MA
MA
MA
MA

MP

0.0
4.9
34.0
39.1
58.7
58.7
60.6
2.9
3.0
8.0
52.0
205.0
259.0
275.0
313.0
330.0
340.0
52.0
145.0
193.2
251.9
9.5
31.0
49.6
85.0
111.0
138.0
148.9

TRACS #

H636701C
H5127S1D

H589101C

H510501C

H613701C
H506404C
H6569S1D
H605201C
H545701C
H644801C
H670601C
H678801C
H636501C
H552601C
H616901C
H621301C
H6572S1D
H580301C
H647901C
H6364S1D
H584801C
H657301C
H595801C

PROJECT #

019-A(012)

019-A

019-A

STP -B19-A(003)A

040-A

TEA -040-A(007)A

1-040-D-510

040-E-507

IM -040-E(200)A

040-E(001)

A(001)A

B40-C(002)A

B40-E

060-A

060-B(004)A

PROJECT NAME

INTERNATIONAL BORDER - JCT B-19
COUNTRY CLUB RD TO RUBY ROAD
CANOA TI - CONTINENTAL Tl
CONTINENTAL ROAD Tl

VALENCIA - AJO WAY (SR 86) PH II
VALENCIA RD - AJO WAY (JCT SR 86)
IRVINGTON RD TI

JCT SR189 MARIPOSA RD - JCT I-19
NEEDLE MOUNTAIN REST AREA

LAKE HAVASU Tl - WALNUT CREEK, WB
1-40,STOCKTON HILL RD-HARRISON ST
WALNUT CANYON (WB)
COTTONWOOD BRIDGES EB/WB
JOSEPH CITY WASH BRIDGES

DEAD RIVER REST AREA
MCCARRELL TI - QUERINO
SANDERS PORT OF ENTRY

KINGMAN POWERHOUSE FOOTBRIDGE
ASH FORK ,40B,3RD ST TO 8TH ST
PINE SPRINGS TO SWITZER CANYON
WINSLOW STREETS (TURNBACK)
SHEA BLVD - LOOP 101

JCT I-10 - REIFIA CROSSING

HOPE - WENDEN
AGUILA TO WICKENBURG

US-60, WICKENBURG

303L(ESTRELLA) - 101L(AGUA FRIA)

SR 101L (AGUA FRIA) - MCDOWELL RD

TYPE OF WORK

RR(4"TL,2"PL)& 2"AC & 1/2 ARFC
DESIGN FRONTAGE RD

CONST ROADWAY (NB FRONTAGE RD)
REALIGN SB FRONTAGE ROAD (PIMA
CONST MAINLINE RECONSTRUCTION
WIDEN ROADWAY

RECONSTRUCT TI

3" MILL +2.5" ARAC

CONST REST AREA & POE BYPASS
RR5" TL & 3" PL & 2" AC ARFC
MULTI-USE PATHWAY

RECST RDY (VERTICLE CURVES)
SCOUR RETROFIT

SCOUR RETROFIT

CONSTRUCT (REST AREA CLOSURE)
REMOVE & REPLACE + ARFC
RECONSTRUCT POE

CONSTRUCT PEDESTR FOOTBRIDGE
SIDEWALK

MILL 2 1/2" & REPL WITH ARAC

RCST STREETS, CURBS & SIDWLKS
CONSTRUCT HOV LANES

PAVEMENT PRESERVATION

3" COLD RECYCLE +1/2" AR-ACFC
SYS PRES-RSTOR/REHAB/RESURFACE
CONST TURN LANES

WIDEN ROADWAY

WIDEN ROADWAY

BID READY FISCAL YR
TBD FY 07 2007
DESIGN FY 06 2006
TBD FY 09 2009
IGA FY 06 2006
TBD FY 09 2009
TBD FY 07 2007
TBD FY 10 2010
MAR 06 2006
DEC 06 2007
SEP 07 2008
MAY 06 2006
TBD FY 08 2008
DEC 06 2007
DEC 06 2007
TBD FY 07 2007
MAR 06 2006
TBD FY 07 2007
MAY 06 2006
TBD FY 07 2007
DEC 06 2007
IGA FY 06 2006
JAN 07 2007
TBD FY 09 2009
APR 06 2006
JUN 06 2007
MAY 06 2006
TBD FY 09 2009
TBD FY 10 2010

PUBLISHED DATE:

04/20/2006



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

CPS ID

PS1F
GQIH
DY1H
RN1E
ZN1F
PRSP
GS1H
EX1F
MY1F
DG1F
ZP1B
AU1G
VP1F
FE1G
XG1G
NS1F
KK1H
NC1F
GT1H
GU1H
EN1E
ER1G
AY1G
QTIC
EO1E
LP1G
JD1H
CDIF

RTE

60
60
60
60
60
60
60
60
60
60
60
60
66
69
70
70
70
70
74
74
7
7
7
7
7
78
79
79

Cco

MA
MA
MA
MA
PN
PN
PN
PN

Gl

Gl
NA
AP
CN
YV

Gl
GH
GE
GE
MA
MA
PM
PM
PM

Gl
NA
GE
PN
PN

MP

148.9
172.0
184.0
186.0
213.0
220.0
222.3
230.0
236.2
246.8
341.7
371.0
103.0
276.0
253.4
282.5
343.0
378.4
13.0
20.0
77.5
82.0
82.0
145.0
364.0
170.0
124.0
127.4

TRACS #

H680901C

H466203C

H5818S1D
H614001C
H609201C
H466301C
H639201C
H633101C
H657701C

H619301C
H694401C
H614401C
H6961S1D
H6912S1D
H545901C

H6694S1D
H511101C
H5460S1D
H666901D
H6906S1D
H608301C

PROJECT #

060-B

060-C-505

060-C

060-D

060-D-

026-2
BR -060-F(004)B

066-A(003)A

077-A

077-A
077-A

077-B

PROJECT NAME

101L - 83RD AVE

I-10 TO SR 101L (PRICE)
GILBERT RD - POWER RD
HIGLEY ROAD TI

FLORENCE JCT - QUEEN CREEK
BOYCE THOMPSON STATE PARK

FLORENCE JCT(SR79)-GONZALES PASS

OAK FLAT - DEVIL'S CANYON
COUNTY LINE - PINTO VALLEY
RUSSELL RD - RAGUS RD

SHOW LOW CREEK BR, #00383
MALLORY DRAW BRIDGE

SR 66, PEACH SPRINGS MAIN ST.

SR 69, POLAND JCT - HUMBOLDT
RAILROAD OVERPASS TO JCT SR 77
GLOBE - LORDSBURG HIGHWAY

US 70 SAN SIMON BRIDGE
DUNCAN - STATE LINE

US 60 - 303L, MP 13 - MP 15 (EB)

60 - 303, MP 20 - MP 22(EB & WB)
CALLE CONCORDIA - TANGERINE RD
TANGERINE RD - PINAL C.L. PH I
TANGERINE RD-PINAL CO LINE, PH 1
MP 145 - MP 147

MP 364 - 372

USFS AP-SITGRV CLFTN RNGR STN
SR 79 ORACLE JCT - FLORENCE HWY
JCT SR 79 & CACTUS

TYPE OF WORK

WIDEN ROADWAY

CONSTRCT GENERAL PURPOSE LANES

CONSTRUCT LANDSCAPE
CONSTRUCT DUAL LEFT TURN LANES

RECONSTRUCT ROADWAY (WIDENING)

RECST PARK ROAD
RECONSTRUCT ROADWAY

CST PASSING/CLIMBING LANE

RR 3" + ARFC

NEW SIDEWALK

CONSTRUCT BRIDGE

BRIDGE REPLACEMENT
CONSTRUCT SIDEWALKS

SYS PRES -RSTR/REHAB/RESRFC
CONST NEW RDWAY & RR STRUCT.
REPAIR DIPS IN ROADWAY.
REPLACE CRASH/GUARD

RR 3" + ARFC

CONSTRUCT PASSING LANE
CONSTRUCT PASSING LANES
WIDEN TO 6 LANES

CONST ROADWAY WIDENING- 6 LANE
CST RDWY WIDENING TO 6 LANES
ROADWAY CONSTRUCTION
CONSTRUCT PASSING LANE
HIGHWAY REALIGNMENT

EXTEND RCB CULVERTS

LEFT TURN LANE

BID READY

TBD FY 07
TBD FY 10
TBD FY 07
TBD FY 06
TBD FY 06
TBD FY 07
TBD FY 10
TBD FY 08
TBD FY 07
TBD FY 06
OCT 06

APR 06

MAY 06

DEC 06

TBD FY 10
MAY 06

APR 06

TBD FY 07
TBD FY 10
TBD FY 08
MAR 06

TBD FY 09
TBD FY 08
TBD FY 07
TBD FY 08
TBD FY 06
TBD FY 06
TBD FY 06

PUBLISHED DATE:

FISCAL YR

2007
2010
2007
2006
2006
2007
2010
2008
2007
2006
2007
2006
2006
2007
2010
2006
2006
2007
2010
2008
2006
2009
2008
2007
2008
2006
2006
2006

04/20/2006



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

CPS ID

XU1G
AL1F
GV1H
RO1F
EI1H
GW1H
BS1G
AR1E
EELF
GX1H
DM1H
HJ1G
LC1G
QGIF
LP1E
LQ1E
MC1G
LS1E
WW1G
CF1G
QYic
ES1G
GY1H
RV1E
AZ1G
RY1E
LT1E
YX1F

RTE

79
80
80
80
80
80
80
82
82
83
84
85
85
85
85
85
85
85
85
86
86
86
86
86
86
87
87
87

Cco

PN
CH
CH
CH
CH
CH
CH
SC
SC
PM
PN
PM
MA
MA
MA
MA
MA
MA
MA
PM
PM
PM
PM
PM
PM
MA

Gl
CN

MP

133.5
3415
364.0
364.0
364.0
364.0
364.5
0.0
38.0
44.0
1725
40.6
120.0
120.5
130.7
139.0
149.4
150.4
152
112.0
133.3
137.1
141.4
145.6
159.5
194.0
263.0
304.0

TRACS #

H676601C
H591701C
H624301X
H624301C

HX14801C

H598701C

H6799S1D
H660301C

H595509D
H595507C
H595505C

H595504C
H595514C
H649101C

H543401C

H521101C
H658801C
H611001C

PROJECT #

B79-A-501

080-A(009)

080-A-503

085-A(004)A

085-B

085-B(009)

085-B(008)

085-B
086-A
-087-B(009)
087-C

087-C-202

PROJECT NAME

SR 79B, MP 133.51

BISBEE SIDEWALK ON US 80

DOUGLAS STRTGC INSPECTION STATION
DGLS STGC WEIGHT & INSP STATION

SR 80 & US 191 LVL 2/3 INSP BLDG
DOUGLAS STRTGC INSPECTION STATION
SR-80/US-191 INTERSECTION
PATAGONIA LAKE (SONOITA CREEK)

SR 82, MP 38 - 39.5

HILTON RANCH RD - 5 MILES SOUTH

SR 84 @ GUINN DRIVE

SAHUARO - RASMUSSEN

SR-85, BETWEEN 1-8 & 1-10

MP 120.54 - MP 122.99

MP 130.71 - MP 137.00

MP 139.01 - MP 141.71

MP 149.40 - MP 152.01

MC 85 TO SOUTHERN

SOUTHERN AVE TO I-10

TOWN OF SELLS

E OF KITT PEAK (SR 386 - MP 140.8

MP 137.1 TO SR 386 (KITT PEAK)

WEST OF KITT PEAK, PHASE 1lI

MP 145.6 - BRAWLEY WASH

VALENCIA ROAD - KINNEY ROAD
FOREST BOUNDARY - NEW FOUR PEAKS
TONTO NATURAL BRDG STATE PARK
ENCHANTED LANE @ MP 304.6

TYPE OF WORK

CONSTRUCT DRAINAGE IMPROVEMENT
5' SIDEWALK

INSTALL VOICE & DATA LINES
DSGN/CST WEIGHT & INSP STATION
CONST LVL 2/3 INSPCT BUILDING
RELOCATION OF OIL TANKS

SGNL & RDWY IMPROVMENTS
DESIGN

SLOPE FLATTENING

DESIGN & CNSTRCT RWAY WIDENING
INTERSECTION IMPROVEMENTS
CONSTRUCT SIDEWALK

DESIGN, R/W, & UTILITIES
CONSTRUCT ROADWAY

ROADWAY RECST (UTILITIES INCL)
CONSTRUCT ROADWAY
RECONSTRUCT & WIDEN
CONSTRUCT ROADWAY
CONSTRUCT ROADWAY
CONSTRUCT ROADWAY WIDENING
CONSTRUCT ROADWAY WIDENING
WIDEN ROADWAY TO 40’

DESIGN (ROADWAY WIDENING)
EXTEND BOX CULVERTS

CST ROADWAY WIDENING TO 4 LNS
SHOULDER WIDENING/MEDIAN
CNSTRT NEW PRKG AREA
INTERSECTION IMPROVEMENTS

PUBLISHED DATE:

BID READY FISCAL YR
IGA FY 06 2006
TBD FY 06 2006
IGA FY 07 2007
JUN 06 2007
TBD FY 07 2007
IGA FY 06 2006
JUN 06 2007
DESIGN FY 07 2007
TBD FY 10 2010
TBD FY 10 2010
JAN 07 2007
TBD FY 06 2006
DESIGN FY 06 2006
TBD FY 09 2009
JAN 07 2007
JUN 07 2008
TBD FY 09 2009
JUN 06 2007
TBD FY 07 2007
TBD FY 06 2006
TBD FY 08 2008
TBD FY 09 2009
DESIGN FY 10 2010
TBD FY 07 2007
TBD FY 08 2008
TBD FY 07 2007
TBD FY 07 2007
APR 06 2006

04/20/2006



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

CPS ID

NW1F
ABSP
0Q1D
OH1E
AK1G
EE1E
JP1C
WL1G
WM1G
WR1G
IO1H
PI1E
TDSP
OI1E
Jwic
V1A
NSSP
HK1G
DJ1G
KH1C
AX1E
SD1E
GZ1H
HALH
HB1H
LVIF
LE1G
HC1H

RTE

87
87
88
89
89
89
89
89
89
89
89
89
89
89A
89A
89A
89A
90
90
92
93
93
93
93
93
93
93
93

Cco

NA
NA
MA
YV
YV
YV
YV
YV
YV
YV
CN
CN
CN
YV
YV
CN
YV
CH
CH
CH
MO
MO
MO
MO
MO
MO
MO
MO

MP

341.6
346.0
223.0
258.2
278.2
288
3125
319.2
324.3
332.0
419.4
523.5
546.5
334
349.0
399.0
ASP
321.9
323.5
328.3
0.0
1.0
2.4
6.0
14.0
92.5
101.8
104.1

TRACS #

H615701C

H692001C
H571701C
H635901C
H5435S1D
H395701C

H673401C
H688701C
H584001C
H475301C
H571801C
H412901C
H413401C

H660401C
H6555S1D
H459601C
H395501C
H534701D

H617701C

PROJECT #

S -087-C-510

088-A

STP -089-A(005)A

089-A-201

089-B

089-B(505)

089-C-503

366

366-

090-A(004)

577( )

093-A

093-A

093-B

PROJECT NAME

RUBY CHANNEL BR #1485

HOMOLOVI RUINS STATE PARK

FISH CREEK HILL

JCT SR 93/89 - JCT SR 71/89

YARNELL - PEEPLES VALLEY YARD
SR-89 @ KIRKLAND JCT / WAGNER RD
INTERSECTION OF SR89 & SR69

SR 89A TI

MP 324.3 TO CENTER STREET

JCT 89 & ROAD 2 NORTH

B 40 MP 419.41

JCT 89A - NORTH

PAGE REST AREA

MP 334 - MINGUS WEST CURVE
CEMENT PLT RD TO BLACK HILLS DR
AIRPORT ROAD TI (JW POWELL BLVD)
RED ROCK STATE PARK
CROSSROADS - CESAR

CENTRAL AVE-MONSON RD E

CARR CANYON RD - HUNTER CANYON
HOOVER DAM BRIDGE

HOOVER DAM TO MP 17

WHITE ROCK CANYON SECTION (ZONE D
DEVIL'S WASH SECTION (ZONE C)
HOUSEHOLDER PASS SECTION (ZONE A)
SB, MCGARRY'S WASH

ANTELOPE WASH

SB RANCH ROAD

TYPE OF WORK

LINE & GROUT BRDG & WIDEN RDWY
DESIGN ROADWAY

CONSTRUCT RETAINING WALLS
EXTEND CULVERTS/SLOPE FLATTEN
PAVMNT PRES OVRLY & CLVRT EXTN
CSTRT & LT TURN LNS, SHOULDER
CONSTRUCT TRAFFIC INTERCHANGE
CONSTRUCT TI

CONSTRUCT 5 LANE URBAN ROADWAY
CONSTRUCT NB & SB LANES
INSTALL PULL BOXES

2" AC+ ARFC

CONST REST AREA & VISITOR CNTR
CURVE REALIGN, GUARDRAIL CORR
RECONSTRUCT ROADWAY
CONSTRUCT INTERSECTION IMPR
DESIGN

CONSTRUCT MULTI-USE PATH
WIDEN TO 5 LANES

WIDEN TO 4 LANES WITH LT TURNS
CONSTRUCT NEW BRIDGE

DESIGN ROADWAY, PH 1
CONSTRUCT NEW SB ROADWAY
DESIGN NEW SB ROADWAY

DESIGN NEW SB ROADWAY
CONSTRUCT PARALLEL ROADWAY
DESIGN NEW ROADWAY
CONSTRUCT PARALLEL ROADWAY

PUBLISHED DATE:

BID READY FISCAL YR
MAR 06 2006
DESIGN FY 07 2007
TBD FY 07 2007
AUG 06 2007
MAR 06 2006
SEP 06 2007
TBD FY 06 2006
TBD FY 07 2007
TBD FY 07 2007
TBD FY 06 2006
IGA FY 06 2006
TBD FY 07 2007
TBD FY 10 2010
TBD FY 06 2006
JUL 06 2007
TBD FY 10 2010
DESIGN FY 08 2008
TBD FY 07 2007
TBD FY 10 2010
JUN 06 2007
IGA FY 07 2007
DESIGN FY 06 2006
TBD FY 10 2010
DESIGN FY 10 2010
DESIGN FY 09 2009
TBD FY 09 2009
DESIGN FY 08 2008
TBD FY 10 2010

04/20/2006



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

CPS ID

LULF
MC1E
KT1C
AALC
DP1G
FN1G
QLIF
DF1G
QN1F
TN1E
HQ1H
ZF1F
SI1E
HD1H
JN1H
HE1H
DGIH
QQIF
HF1H
QSIF
SJ1E
BY1G
PHSP
SP1B
S9SP
cuUlG
QTIF
IHIH

RTE

93
93
95
95
95
95
95
95
95
95
95
99
101L
101L
101L
101L
101L
101L
101L
101L
101L
101L
101L
101L
101L
101L
101L
101L

Cco

MO
MA
MO
YU
YU
LA
LA
MO
MO
MO
MO
NA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA

MP

121.3
198.0
0.0

32
38.0
112.0
125.0
181.9
190.0
230.0
234.6
38.9
0.0
0.0
0.0
2.0
5.2
8.0
31.0
335
34.5
36.0
42.0
45.1
48.0
51.0
53.5
55.0

TRACS #

H617601C
H582501C
H684301C
H4599S1D
H651801D
H660601C

H640901C
H4511S1D
H597201C
H685701C
H637701C

H595605D
H666601C
H679501C

H624001C
H666201D
H6478S1D
H334401C
H491401C
H387501C
H693701C

H688401C

PROJECT #

093-B
095-C-513
063-1

095-B-308

095-C

095-C(007)A
095-C

095-D-507

095-D-509

101-A

101-A-516

101-A

101-B

101-B

600-1-554

101-B

101-C(004)

101-A-517

PROJECT NAME

SB TOMPKINS CANYON

WICKENBURG BY-PASS

LAKE HAVASU STATE PARK

AVENUE 9E TO ABURDEEN ROAD
WELLTON MOHAWK CANAL BRIDGE #343
SR 95 AT MP 112 - TURN LANES

SR 95 @ MP 125

SR-95, MP 181.9 - 182.2

NORTH OF LAKE HAVASU CITY

AZTEC ROAD TO CAMP MOHAVE ROAD
SR 95 NORTH OF BOUNDRY CONE ROAD
JACK'S CANYON BRIDGE #1036

I-10 TO MC 85

90TH ST TO SR 202L (RED MTN)

RAMP METERING - VARIOUS LOCATIONS
110-117 & 110 - 83RD AVE-101L

BETHANY HOME RD, NORTH HALF
NORTHERN AVE - 31ST AVE

TATUM BLVD - PRINCESS DRIVE

64TH STREET TI

PRINCESS DR TO 90TH STREET
PRINCESS DR TO JCT 202L (RED MTN)
PIMA RD, MCDOWELL - VIA LINDA,IGA
SRPMIC BOUNDARY - CAMELBACK

PIMA ROAD EXTENSION

SR 202L (RED MTN) TO BASELINE RD
BALBOA DRIVE

PRICE FWY @ BASELINE RD

TYPE OF WORK

CONSTRUCT NEW 2-LANE SB RDWY
CONSTRUCT BY-PASS

CONSTRUCT ROAD, PH 1lI

RECNST FORTUNA WASH BRG
BRIDGE REHAB

INSTALL RT & LFT TURN LANES
DESIGN PASSING LANE

LANDSCAPE & MULTI-USE PATHWAY
DESIGN PASSING LANE

INTERSEC DRAINAGE IMPROVEMENTS
CONST LF TRN LANE & RELOC ENTR
DECK REHAB & SCOUR RETROFIT
WIDEN ROADWAY

CONSTRUCT FMS

DESIGN RAMP METER PROJECT
SYSTM ENHNCMNT-TRFIC MGT &ENGR
CONSTRUCT TI

DSGN & CNST MEDIAN LANDSCAPING
DESIGN HOV LANES

CST NEW FREEWAY INTERCHANGE
DESIGN & CONSTRUCT FMS
CONSTRUCT HOV LANES

ROADWAY WIDENING

CONSTRUCT LANDSCAPE
CONSTRUCT ROADWAY

CONSTRUCT HOV LANES

CST MULTI-USE PATH BRIDGE
RECONST OF SEWER SYSTEM

PUBLISHED DATE:

BID READY FISCAL YR
AUG 07 2008
TBD FY 06 2006
TBD FY 07 2007
TBD FY 10 2010
FEB 07 2007
JUN 06 2006
DESIGN FY 07 2007
MAY 06 2006
DESIGN FY 07 2007
TBD FY 06 2006
IGA FY 06 2006
TBD FY 07 2007
TBD FY 08 2008
TBD FY 07 2007
DESIGN FY 06 2006
APR 06 2007
MAY 06 2006
TBD FY 07 2007
DESIGN FY 09 2009
APR 06 2006
TBD FY 07 2007
TBD FY 07 2007
IGA FY 06 2006
MAR 06 2006
TBD FY 07 2007
TBD FY 08 2008
IGA FY 09 2009
NOV 06 2007

04/20/2006



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

CPS ID

HH1H
HG1H
QVIF
VJ1E
QHSP
uxi1c
UV1B
RJ1C
YR1D
LL1C
VN1F
GCIF
FE1H
DR1F
DH1G
BK1G
ovic
FF1C
SK1E
SL1E
MH1E
AQ1G
LViC
GIIF
AJ1C
EB1E
TP1F
SAILF

RTE

101L
101L
101L
153
153
160
160
160
179
179
180
180
180
189
189
191
191
191
191
191
191
191
191
191
191
191
195
195

Cco

MA
MA
MA
MA
MA
CN
CN
NA
YV
CN
CN
CN
CN
SC
SC
GH
CH
CH
GH
GH
GE
AP
AP
AP
AP
AP
YU
YU

MP

55.0
55.0
56.6
0.0
0.0
3115
320.0
375.9
308.2
310.1
216.2
217.3
250.0
0.1
0.1
0.0
24.0
62.0
91.6
94.3
151.0
328.0
367.0
390.0
417.5
446
5.5
26.0

TRACS #

H666501C

H544001C
H527401C
H460101C
H5120S1D

H341403C
H633401C
H599901C
H6810S1D
H6046S1D
H528205C

H494201D
H416501C
H503704D
H503705C
H303004C

H436001C
H602501C
H4518S1D
H543801C
H577403C
H577407C

PROJECT #

153-A
153-A
160-A-( 1)

160-A-500

179-A
238--( 7)
180-A(004)A

180-A-(002A

189-A(005)X

191-A

191-B

191-B

191-C-(003)

191-D( )A

191-E-505

077-1

900-A(057)

PROJECT NAME

BASELINE RD TO SR 202L (SANTAN)
BASELINE RD TO SR 202L (SANTAN)
LOOP 101 GUADALUPE TO LOOP 202
SUPERIOR AVE - UNIVERSITY DRIVE
SUPERIOR AVE - UNIVERSITY DRIVE
JCT 89 - VAN'S TRADING POST

VAN'S TRADING POST TO E OF SR 264
JCT SR 564 - TSEGI, PH |

VILLAGE OF OAK CREEK-N FOREST BDY

NORTH FOREST BOUNDARY-SEDONA
US180, NAVAJO BLVD-SECHRIST ELM
SECHRIST SCHOOL-FREEMONT DR
FOREST BOUNDRY - VALLE

SR 189 @ MP 0.095

MARIPOSA PORT OF ENTRY, NOGALAS
ROPER LAKE

ELFRIDA

COCHISE SPRR OP #157

MP 91.6 - MP 95.4 (SEGMENT II)

TEN RANCH TO OWL CANYON (SEG IlI)
MP 151 - THREEWAY

STANDARD PARALLEL - WITCH WELL
NAHATA' DZIIL ROAD - SANDERS TI
WIDE RUINS

BURNSIDE JUNCTION - NORTH
CHINLE SOUTH

AVEE 1/2- AVEB

40TH STREET TO I-8

TYPE OF WORK

DESIGN & CONSTRUCT FMS
CONSTRUCT HOV LANES

NEW FACILITIES - ENGINEERING
CONSTRUCT LANDSCAPE
CONSTRUCT ROADWAY

2" ARAC & ARFC & TURNLANE
WIDENING AND DRAINAGE

CONST DUAL PASSING LNS

CST RESTROOM BUILDING (FS IGA)
CONSTRUCT ROADWAY

CONST MULTI-USE PATH

MULTI-USE PATHWAY

2" AC & ARFC

DRAINAGE IMPROVEMENTS

CONST PARKING & RD IMPROVEMENT
CONSTRUCT ROAD PH II

CONSTRUCT PATHWAY

BRIDGE REPLACEMENT.

DESIGN NEW PARALLEL ROADWAY
CONSTRUCT PARALLEL ROADWAY
CST ROADWAY & BRIDGE APPROCHS
2' MILL & RPL + 1/2" AR-ACFC
RECONSTRUCT 3 BRIDGES AND RDWY
PASSING LANES

ROADWAY WIDENING

ROADWAY WIDENING

CST 4 LANE DIVIDED HIGHWAY
CONSTRUCT ROADWAY WIDENING

BID READY

TBD FY 10
TBD FY 10
TBD FY 06
MAY 07

TBD FY 07
TBD FY 07
TBD FY 06
TBD FY 10
IGA FY 07
SEP 06

MAR 06

MAR 06

JAN 07

OCT 06

TBD FY 07
TBD FY 08
TBD FY 06
TBD FY 07
TBD FY 10
TBD FY 08
TBD FY 06
DEC 06

TBD FY 07
AUG 06

TBD FY 08
TBD FY 10
TBD FY 06
TBD FY 06

PUBLISHED DATE:

FISCAL YR

2010
2010
2006
2007
2007
2007
2006
2010
2007
2007
2006
2006
2007
2007
2007
2008
2006
2007
2010
2008
2006
2007
2007
2007
2008
2010
2006
2006

04/20/2006



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

CPS ID

HY1H
IATH
HZ1H
VL1E
l11H
QWIF
QY1F
LW1C
RB1F
LY1C
RG1B
RH1B
HI1H
VQIF
LK1G
OVIF
NT1F
YUSP
GT1G
CG1G
CK1G
BO1E
JCIH
DT1F
HJ1H
SL1F
GI1G
HE1G

RTE

202L
202L
202L
202L
202L
202L
202L
260
260
260
260
260
260
260
260
260
260
260
264
264
264
280
286
287
303L
999
999
999

Cco

MA
MA
MA
MA
MA
MA
MA
YV
YV
Gl
Gl
Gl
NA
NA
NA
NA
AP
YV
CN
NA
AP
YU
PM
PN
MA
MA
SW
SW

MP

8.0
10.0
10.0
23.3
27.0
27.8
29.0

208.6
208.8
258.0
263.1
269.0
317.2
336.9
343.0
350.0
394.0
ASP

322.9
390.0
446.2

0.0
20.0

122.4

0.0

0.0

0.0

0.0

TRACS #

H688901C

H689101C

H6256K 1D

H469901C
H469801C

H633601C
HX12101C
H621401C
H6199S1D
H6589S1D
H557202C
H6494S1D
H647601C
H604201C
H690701C
H608201C

H650801C
H660801C

PROJECT #

202-B
202-B-513
202-B

202-B-512

260-A

260-B

260-C(003)A
260-C-502

260-C(003)A

900-555

264-A-502

264-A-NFA

280-A-( 1)

HES -999-A(020)A

S -999-A-505

PROJECT NAME

RURAL RD - SR-101 WB
SR-101L TO SR-87
SR-101L TO GILBERT RD

POWER RD - UNIVERSITY DR
UNIVERSITY DR - SOUTHERN AVE
UNIVERSITY DR - SOUTHERN AVE

US 60/ 202L TI

WESTERN DR-HAYFIELD DRAW WB (1A)
COTTONWOOD - CAMP VERDE

LION SPRINGS SECTION

LITTLE GREEN VALLEY

DOUBTFUL CANYON SECTION

HEBER - SHOW LOW EB & WB

SR-260, WILLS STREET - JCT US-60
SR-260 @ JCT WOOLFORD RD

PORTER MTN RD - WOODLAND RD

SR 260 @ 394

FORT VERDE STATE PARK

TUBA CITY - COAL MINE ROAD
POLACCA

HUBBELL TRADING POST

-8 TO B-8, SR 280 (AVE 3E)

SR 286 SASABE - ROBLES RANCH HWY
SR 287 & ELEVEN MILE CORNOR RD
HAPPY VALLEY RD TO I-17 (INTERIM)
MAG REGIONWIDE

VARIOUS STATEWIDE HIGHWAYS
STATEWIDE VMS PH 6

TYPE OF WORK

WIDEN ROADWAY
CONSTRUCT FMS

CONST HOV/SOV LANES
CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE
CONSTRUCT NEW WB ROADWAY
DESIGN PASSING LANE

DESIGN (ROADWAY)
RECONSTRUCT ROADWAY
RECONSTRUCT ROADWAY
CONSTRUCT PASSING LANES
MULTI-USE PATH

CONSTRUCT TRAFFIC SIGNAL
MULTI-USE PATH
CONSTRUCT TURN LANES
CONSTRUCT (PARK ROAD)

ACFC OVERLAY + ROCKFALL CNTMNT
INSTALL BOX-CULVERTS
INTERSECTION IMPVMNT
RECONSTRUCT ROADWAY

REPAIR AT LW WATER CROSSINGS
INTERSECTION IMPROVEMENTS
CONSTRUCT INTERIM ROADWAY
CONSTRUCT RAMP METERS
REPLACE BLUNT-END GUARDRAIL
CONSTRUCT VMS SIGNS

PUBLISHED DATE:

BID READY FISCAL YR
TBD FY 09 2009
TBD FY 09 2009
TBD FY 09 2009
DEC 06 2007
OCT 06 2007
MAY 07 2007
MAY 07 2007
TBD FY 08 2008
DESIGN FY 07 2007
DESIGN FY 09 2009
TBD FY 08 2008
TBD FY 09 2009
TBD FY 10 2010
MAY 06 2006
TBD FY 06 2006
TBD FY 06 2006
NOV 06 2007
TBD FY 07 2007
TBD FY 06 2006
AUG 06 2007
MAR 06 2006
TBD FY 06 2006
TBD FY 06 2006
TBD FY 06 2006
TBD FY 08 2008
TBD FY 06 2006
TBD FY 07 2007
MAR 06 2006

04/20/2006



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

CPSID RTE

DV1G 999
DW1G 999
HV1H 999

Cco

SW
SW
YU

MP

0.0
0.0
999

TRACS #

H598002C
H598003C
H686201C

PROJECT #

HES -900-A(069)A  SW NON-INTERSTATE - NRTHN REGION

900-A(070)

999-A(051)

PROJECT NAME

SW NON-INTERSTATE - WSTRN REGION
SAN LUIS I PORT OF ENTRY

TYPE OF WORK

SHOULDER RUMBLE STRIPS
SHOULDER RUMBLE STRIPS
CONSTRUCTION

BID READY

TBD FY 07
TBD FY 07
TBD FY 06

PUBLISHED DATE:

FISCAL YR

2007
2007
2006

04/20/2006



http://www.azdot.gov/Highways/ppms/
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